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City Manager’s Message 

To the City Council and Citizens of Albany: 

Stewardship of our City’s infrastructure requires planning for re-investment and improvement.  This is an 
integral part of Albany’s strategic planning process and helps to provide a long-range plan for the 
improvement of the City’s infrastructure, in support of the goals and objectives in our Strategic Plan.  The 
2020-2024 Capital Improvement Program (CIP) is a planning document that identifies anticipated capital 
projects over the next five years; it totals $45.3 million.   
 
All City departments having a responsibility for capital projects contribute to the development of the CIP.  
It is a short-range plan that identifies capital projects and equipment purchases, provides a planning 
schedule and identifies funding sources. It provides a working blueprint for sustaining and improving the 
City’s infrastructure, and reflects coordination of strategic planning, financial capacity, and physical 
development. The CIP stands at the center of the City’s Community Development, Public Works, and 
Finance departments. 
 
Oregon is the third fastest growing state in the United States, and Albany is experiencing much of that 
growth. The benefits of growth are well known, but growth doesn’t come without growing pains.  As the 
City’s population grows, as buildings are built, public infrastructure needs to grow in order to support the 
growing population.  The lists of “Unfunded Projects” in each section are lengthy, and they reflect the 
needs and desires of our growing and thriving community.   
 
At the same time, existing infrastructure, some over 100 years old, continues to age…requiring 
replacement or refurbishment.  The record keeping of 100 years ago was not nearly as comprehensive as it 
is today, and there are often surprises - like the wooden water pipes that were discovered in the summer of 
2018 as downtown streets were reconstructed during the streetscape project.  Public infrastructure, just 
like your own home or vehicle, needs to be maintained.  If maintenance is deferred or overlooked, 
maintenance becomes more expensive.  In some cases, the degradation of the system can lead to 
catastrophic results. 
 
Evolving regulatory requirements also have an impact on planning for capital investments.  Two examples 
are the requirements associated with the Americans with Disabilities Act (ADA) and those associated with 
the Municipal Separate Storm Sewer System – MS4 for short.  The ADA aims to make public 
infrastructure accessible to persons with disabilities and sets out standards for accessible design.  
Obviously, municipalities with infrastructure as old as 100 years will take some time to come into full 
compliance.  The MS4 imposes requirements that seek to mitigate the effects of polluted stormwater 
runoff which is commonly transported through municipal storm sewer systems and discharged into local 
water bodies.  While the public benefits of regulatory requirements such as these are easy to understand, 
the costs of compliance are significant. 
 
In the development of Albany’s CIP, we allocate resources by evaluating the condition of the 
infrastructure, its level of use, and the long-term costs of continued deterioration.  Projects that are funded 
are those which score the highest using these criteria.  Projects that are deferred tend to be those that are 
least likely to have an immediate effect on the infrastructure.  This prioritization strategy is necessary 
when resources are limited, but the risk of infrastructure failures increases when we cannot adequately 
invest in maintaining and preserving the life of the component parts.  
 
 



Management and planning staff continue to seek partnerships and innovative funding opportunities and 
mechanisms.  They keep a sharp eye out for advances in technology that help to reduce the costs of 
maintenance.  Nevertheless, current levels of funding simply do not fully support the City’s infrastructure 
needs.  Opportunities to fund new transportation infrastructure or upgrade existing infrastructure are 
expected to be very limited, and the deferral of maintenance continues in streets, transportation, and utility 
improvements.     
 
The costs of aging infrastructure are unavoidable.  Our emphasis is on sound stewardship, and our staff 
work diligently to maintain and improve the capital assets in the City’s portfolio within a resource-
constrained environment.  The CIP is an important part of documenting this work and planning for the 
future of our City’s capital needs.     
 

Respectfully submitted,  
 
 
Peter Troedsson 
City Manager 
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Introduction 1 

Introduction 

Decisions, Decisions, Decisions! 

Strategic planning will focus our community strategies and actions 

he City of Albany Strategic Plan is guided by three fundamental elements:  our mission, our vision, 
and our core values.  Our mission statement is based on the principles of high quality and 
continuous improvement.  Our vision statement presents a compelling future toward which our 

strategic plan is directed.  Both our mission and our vision are founded on basic values that guide all our 
actions and reflect what we expect from our employees and elected officials. 

Our Mission: Providing quality public services for a better Albany community. 

Our Vision: A vital and diverse community that promotes a high quality of life, great 
neighborhoods, balanced economic growth, and quality public services. 

If our mission and vision statements are to have any meaning, they must be accompanied by deliberate 
planning efforts to move the organization and community toward a desired future.  This requires clearly 
defined goals, proactive objectives, committed leadership, and effective management under significant 
forces of change.  These forces include changing community demographics, new state and federal 
mandates, fiscal constraints, changing economic conditions, emerging technologies, and many other 
influences on our service delivery efforts.  High-performing organizations are those that learn to anticipate 
and adapt to change by creating value for those we serve, and motivation and meaning for those who 
serve them. The best tool for accomplishing our community objectives is strategic planning.  Therefore, 
the Albany City Council has developed a strategic plan. 

The four primary themes of the strategic plan are Great Neighborhoods, a Safe City, a Healthy Economy, 
and an Effective Government. 

Financial Planning 

The Capital Improvement Program (CIP) is a planning document that identifies capital projects in the next 
five-year horizon for elected officials, citizens, and staff.  The first two years of the CIP will be the basis 
for developing the capital portion of the forthcoming city budget for 2019-2021.  This CIP shows the total 
cost of a project in the year it is funded.  Once a project appears in the first two years of the CIP and 
makes it into the budget, it does not appear again in the CIP because the project has moved beyond the 
planning phase. 

How to Use This Report 

Each section of the report deals with a major infrastructure service the City 
provides.  You will find separate sections for accessibility, finance, parks, public 
facilities, revitalization, stormwater, transportation, wastewater, and water.  There is 
also a community needs section showing the most important projects without secured 
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2 Introduction 

funding sources. 

Each project scheduled over the next five years is individually identified.  Each project shows the total 
cost and the sources of money used to pay for it.  In certain cases, special emphasis by way of a signpost 
is shown for projects financed through General Obligation bonds or revenue bonds, along with those 
projects qualifying for System Development Charge funding for some or all of their costs. 

Example: .REVENUE BOND. …SDC… 

Each project has a unique CIP identification number attached to it.  Related projects occurring in different 
areas, or over several years, are linked by use of a phase identifier.  As a result, on any given project sheet, 
you will also see all the related projects regardless of the CIP section in which they appear. 

Throughout the CIP document there are many commonly-used acronyms.  The following list provides 
those most frequently used: 

• AC – Asbestos Cement 

• CARA – Central Albany Revitalization Area 

• HDPE – High Density Polyethylene 

• SDC – System Development Charges 

• STP – Surface Transportation Program 

The CIP Process 

Actually, it is fairly simple.  This report is distributed to the City Council, Planning Commission, and 
Budget Committee and copies are made available to the public at the libraries, City Hall, and on the City’s 
website.  A joint work session of the City Council, Planning Commission, and Budget Committee is held 
to go over the proposed project list and give opportunity to ask questions to clarify issues and information. 

Following the joint work session, a public hearing is held where everyone is invited to express feelings 
about these plans for the future.  Following the public hearing process, the City Council revises the CIP as 
necessary and then adopts the final Program.  This final version becomes the basis for projects found in 
the City Budget. 

Cross Check:  Accomplishments and Ongoing Projects 

The following list shows projects funded in prior CIPs and budgets that are currently in process or that 
have been revised or completed.  Because these and earlier continuing projects have been authorized and 
funded, they no longer appear in the detail pages of the CIP.  
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ACCESSIBILITY 

COMPLETED #2004, Phase 2, Improved Pedestrian Crossings at Transit Stops (Phase 2) 
 
COMPLETED #2216 Dave Clark Path ADA Improvements 

PARKS 

COMPLETED #1892 Sunrise Park Playground Replacement 
 
IN PROCESS #2379 Pickleball Courts Phase 2 

Construction is currently scheduled for summer 2019. 

DEFERRED #2008 East Thornton Lake Natural Area Development 
Construction has been suspended indefinitely due to a lack of operating and maintenance resources.  
Design of improvements is proceeding. 

PUBLIC FACILITIES 

IN PROCESS #2179 Fire Station 14 Water Reclamation Project 
This project is currently on hold pending sufficient funding. 

REVITALIZATION 

ONGOING #1339 CARA Central Albany Building Revitalization Program 
This Central Albany Revitalization Area (CARA)-funded program offers technical assistance, loans, and 
grants for the private redevelopment of commercial structures, as well as funding for specific public 
infrastructure projects in the 919-acre Urban Renewal District. 

STORMWATER 

IN PROCESS #1958 Stormwater Master Plan 
This project is currently underway with an estimated completion in winter 2020. 

TRANSPORTATION 

COMPLETED #1002, Phase 6 Hill Street: Queen Avenue to 24th Avenue 
 
COMPLETED #2225 Oak Street Rehabilitation – 34th to 38th Avenue 
 
COMPLETED #2378 24th Avenue & Geary Street Pedestrian Improvements 
 
IN PROCESS #2064 Crocker & Gibson Hill Traffic Signal 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2124 Santa Maria Street Improvements 
Construction is currently scheduled for summer 2019. 
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IN PROCESS #2207 Hill Street: 24th Avenue to 34th Avenue 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2407 Lochner Road Improvements 
Construction is currently scheduled for summer 2020. 

WASTEWATER 

COMPLETED #2215 2018 Collection System Rehabilitation Projects 
 
COMPLETED #2389 Albany-Millersburg Water Reclamation Facility Vertical Loop Reactor 
(VLR) Equipment Upgrades 
 
IN PROCESS #2295 2019 Collection System Rehabilitation Projects 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2323 Cox Creek Interceptor Projects – P7 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2377 Santa Maria Sewer Extension 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2390 2019 Sewer Point Repairs 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2391 14th & Oak Lift Station Upgrade 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2405 Riverfront Interceptor (RFI) Wet Weather Lift Station and Force Main 
Improvements 
Construction is currently scheduled for summer 2019. 

DEFERRED #2426 Cox Creek Interceptor Projects – P8 
This project has been reprogrammed into the CIP for fiscal year 2021/2022. 

DEFERRED #2331 Cox Creek Interceptor Projects – P10A 
This project has been reprogrammed into the CIP for fiscal year 2023/2024. 

WATER 

COMPLETED #1606 Lafayette, Cloverdale, Peach Tree, Cherry and Fairway Area 
 
COMPLETED #2187 Canal Diversion Structures 
 
COMPLETED #2290 Pine Meadows Water Line Replacement 
 
COMPLETED #2300 Oak Street Water Line – 34th to 38th Avenue 
 
COMPLETED #2314 Crown Zellerbach Gate Evaluation and Improvements 
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COMPLETED #2332 Backwash Ponds Improvements 
 
IN PROCESS #1002, Phase 2 Hill Street:  24th Avenue to 34th Avenue 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2221 Belmont Avenue Area Water Line Replacements 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2319 Vine Street WTP Accelator Improvements 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2371 Santa Maria Water Line 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2372 Albany-Millersburg Water Treatment Plant Intake Generator 
Construction is currently scheduled for summer 2019. 

IN PROCESS #2398 Vine Street Water Treatment Plant Improvement Projects 
Construction is currently scheduled for summer 2019. 
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Got a Question? 

Some of the information and issues in this report can be rather complex.  If you are having 
trouble understanding something or have a question, your City staff stands ready and 
willing to provide the information you need. 

For information, please contact: 

City Manager’s Office 
Marilyn Smith, 541-917-7507 
Management Assistant/Communications Officer 
marilyn.smith@cityofalbany.net 



Finances 7 

Finances 

Paying for Capital Projects 

A preliminary look at financing, pending further decisions 

et us make it clear right at the top:  there is not enough money available for all the projects the City 
needs to do.  In most cases the source of money determines which projects get included.  For 
instance, Water Fund revenue can only be spent on water projects.  The money each of these funds 

receives must be spent for the purposes for which the fund was created. 

Sources of Funding 

The table on the next page shows the relative breakdown of funding sources for all the projects contained 
in the 2020-2024 CIP. 

This chart shows a projection of funds needed for projects in any given year.  As you can see, the relative 
amounts of money can vary significantly and can change from year to year based on the projects being 
constructed. 

Grants are a one-time source of money.  To rely on grants as a major source of improving our 
infrastructure is a precarious approach.  The money may or may not be there and is available only through 
decisions made outside our community.  While the City actively looks to get grants where available, we 
still have to provide our own source of money for a portion of the cost, even on grant projects.  

Any given project can have funding from more than one source.  For instance, a major sewer upgrade 
project may be funded by a combination of Sewer Rate revenue and Sewer Improvement System 
Development Charges (SDC) revenue.  Each project in this CIP will have all funding sources clearly 
identified. 

 

L

What is a Fund? 

A fund is an accounting term that 
denotes a stand-alone operation that 
has its own set of accounting books.  
Even though it is part of the City, for 
financial purposes it operates as a 
separate service. 
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Projected Cost Totals by Funding Source 

FUNDING SOURCE 2020 2021 2022 2023 2024 TOTAL 

ADA Capital Reserves $0 $0 $0 $209,000 $0 $209,000 

City of Millersburg $439,700 $0 $0 $0 $0 $439,700 

SDC Improvement - Sewer $0 $0 $1,162,000 $0 $0 $1,162,000 

SDC Improvement – Transportation $0 $80,000 $0 $0 $0 $80,000 

SDC Improvement – Water $0 $0 $0 $699,000 $0 $699,000 

Settlement Proceeds $3,753,000 $0 $0 $0 $0 $3,753,000 

Sewer Rates/Operating Revenues $4,057,300 $975,000 $2,597,000 $2,187,000 $3,823,000 $13,639,300 

State of Oregon $0 $515,000 $0 $0 $0 $515,000 

State of Oregon STP - AAMPO $0 $1,353,700 $0 $0 $0 $1,353,700 

Street Capital Reserves $1,140,000 $2,907,300 $2,639,000 $1,789,000 $3,079,000 $11,554,300 

Water Rates/Operating Revenues $2,159,000 $1,991,000 $1,204,000 $2,260,000 $4,300,000 $11,914,000 

TOTAL: $11,549,000 $7,822,000 $7,602,000 $7,144,000 $11,202,000 $45,319,000 
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Financing Projects with Bonds or Loans 

The City finances capital projects primarily through taxes and fees for service.  In order to stretch the 
buying power of the available resources and to pay for big-ticket projects, the City may issue General 
Obligation bonds or revenue bonds.  Bonds are sold in the worldwide financial marketplace in order to get 
the lowest interest rate possible.  The federal tax code provides for municipal bonds that can be tax-
exempt for the people or institutions that buy them.  Because of this tax break, the interest rate is usually 
much lower than would be paid for a prime-rate loan from a bank.  This saves the taxpayers money. 

There are two types of bonds: 

General Obligation (GO) bonds must be approved by a vote of the people before they can be issued.  This 
is because GO bonds result in an additional property tax above and beyond the property tax otherwise 
paid.  The bonds are secured by the revenue from the tax and the tax lasts only for the life of the bonds, 
usually 15 to 20 years. 

Revenue bonds are not backed by property taxes and, in Albany, also require a vote of the people.  
Revenue bonds are repaid out of specific revenues, such as water rates for a water revenue bond. 

In addition to bonds, the City can secure a loan from a bank or other source.  It is important to remember 
bonds and loans are not a source of revenue; they are financing tools.  The sources of revenue to pay for 
the projects are the taxes or rates that secure the bonds or loan. 

The Five-Year Plan in a Snapshot 

The following table shows the total cost of projects authorized in each of the next five years for each 
major category of capital projects.  Some projects will be paid for in a single year, while other projects 
will take three years or more to complete. 

Occasionally new issues, changing cost and revenue realities, or shifts in City priorities will cause a 
project, or a number of projects, to be either bumped forward or back in the five-year schedule.  Any 
changes of this nature would be reflected in future CIP documents. 
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Projected Cost Totals by Category 

CATEGORY 2020 2021 2022 2023 2024 TOTAL 

Accessibility $0 $0 $0 $209,000 $0 $209,000 

Parks $0 $0 $0 $0 $0 $0 

Public Facilities $0 $0 $0 $0 $0 $0 

Revitalization $0 $0 $0 $0 $0 $0 

Stormwater $0 $0 $0 $0 $0 $0 

Transportation $1,140,000 $4,856,000 $2,639,000 $1,789,000 $3,079,000 $13,503,000 

Wastewater $8,175,000 $975,000 $3,759,000 $2,187,000 $3,823,000 $18,919,000 

Water $2,234,000 $1,991,000 $1,204,000 $2,959,000 $4,300,000 $12,688,000 

GRAND TOTALS: $11,549,000 $7,822,000 $7,602,000 $7,144,000 $11,202,000 $45,319,000 
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Community Needs 

Major Needs that Remain Unfunded 

Projects to strengthen our community…if funding is made available 

his section of the CIP highlights projects that are considered important but don’t have a funding plan 
identified.  

Central Albany Revitalization 

Central Albany remains a focus for public and private redevelopment and economic development activity.  
While CARA funding has stimulated significant private investment, completion of the vision for central 
Albany will require spending beyond the scope of the renewal agency.  The following are among the 
projects that do not have fully identified funding: 

• Public Spaces – The Central Albany Land Use and Transportation Study (CALUTS) Plan and the 
Town Center Plan call for a suite of public spaces designed to enhance the central Albany area, 
provide spatial organizing elements, offer alternate transportation options, and stimulate private 
investment. 

• Water Avenue – The Water Avenue Streetscape Design Guide (2008) calls for reconstruction of 
Water Avenue from Washington Street to Main Street.  This will be a key investment to support 
redevelopment of parcels along the river, including the riverfront housing in the Town Center 
Plan concept.  CARA has formally committed to development of the Water Avenue corridor and 
has directed staff to take steps to arrive at buildable plans for the street as well as adjacent 
publicly owned lands. With buildable plans in hand, it is expected that a combination of CARA 
backed funding and other grants related to park space redevelopment and improved river access 
will bring the project to fruition.  

Park Repair and Replacement Needs 

There is a significant backlog of park repair and replacement projects.  Examples of these projects include 
the replacement of unsafe, 35-year-old playgrounds; ball field lighting systems; irrigation systems; 
walkways and parking lots; and park buildings/structures.  The 2006 Parks Master Plan proposes several 
projects that would address many of these needs through a funding mix including Parks SDCs, annual 
operating dollars, private donations, and grants.  Currently, the total backlog is estimated at $3.5 million.  
However, these funds have not yet been secured.  Without a new funding source, the backlog will not be 
adequately addressed, requiring that facilities and equipment may be closed or removed when no longer 
serviceable.  

Fire and Police Departments 

• Both Fire and Police emergency responders lack adequate local training facilities to develop new 
skills and maintain proficiency and current capabilities.  Emergency responders’ skills must be 
maintained to safely and adequately handle the numerous high-risk and hazardous events they 
encounter.  The Fire Department’s training tower was demolished to accommodate construction 
of a new main fire station.  Construction of the new station did not include replacing this critical 
aspect of a training center and firefighters currently travel to other communities to complete this 
essential training.  A functional tower is an important training aid for firefighters and an important 
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part of a training center. At this time the best solution is to relocate the City bus storage from 
behind Fire Station 12, build a new training tower, and enhance the training capabilities at that 
location. The Departments will continue to evaluate options for adequate space to conduct 
necessary training activities.   

• Fire and Police facilities need to be maintained. The asphalt around Fire Station 12 on 34th 
Avenue needs to be replaced at a price of approximately $200,000.  A direct funding source for 
building and property maintenance is currently not available, and this creates ongoing 
maintenance issues for the Fire Department as facilities age. Both Fire and Police need long-term 
dedicated funding to properly maintain existing facilities.   

• Fire Department emergency communications systems and radios need to be upgraded and 
replaced. Current emergency radios have reached the end of their life span and are failing and a 
new County-wide radio system is needed. An adequate radio directly relates to firefighter safety 
as firefighters must be able to communicate appropriately with command staff and dispatch 
during a critical emergency event. This is a major project that will require much coordination and 
funding from multiple agencies or an outside grant. As a City, we must identify the best course of 
action to replace our aging system and then funds must be allocated to implement a new system. 
A consultant is being hired to evaluate the current communications system and provide 
recommendations. Once a clear path forward has been established, a funding strategy must be 
identified to replace the radio system and improve the safety for our firefighters.  

Street Construction and Preventative Maintenance 

The needs for street repair and improvement continue to grow while funding remains relatively stagnant 
and insufficient to address needs.  A recent increase in the state gas tax will help but won’t be enough to 
fully fund proper repair and maintenance of the City’s pavement infrastructure.  Collector and arterial 
streets alone require an estimated one-time investment of $20M (in 2017 $) to improve the worst streets 
and an ongoing annual investment of approximately $5M (in 2017 $) to keep them in decent condition 
(Council goal is a minimum Pavement Condition Index (PCI) of 60).  Current revenues fall substantially 
short of these funding levels.  Residential streets also require maintenance, further expanding the funding 
gap. 

Without adequate maintenance, roads will continue to deteriorate and ultimately require full 
reconstruction.    Reconstruction of streets is several times more expensive than ongoing repair and 
preventative maintenance. 

Stormwater Infrastructure 

In 2017 the City established a new utility for stormwater which created a dedicated funding source for 
stormwater activities.  Initial service charges were set to cover the limited stormwater activities already 
conducted by the City but previously funded using other resources. In 2018, the City Council approved a 
schedule of stormwater rate increases that will generate funding to move beyond simply replacing existing 
funding and begin generating revenue that can be used to improve the system and comply with new 
regulations. At the same time, the program of systematic cleaning and inspection of stormwater 
infrastructure is continuing. This data will be used to populate the database of stormwater assets so that 
the City can implement an asset management approach to maintaining the stormwater system.   

Stormwater utility funding is critical to the success of stormwater management in Albany. The future 
funding targets accepted by the City Council in 2018 are designed to fund capital improvements 
associated with street improvement projects, and implementation of the new Municipal Separate Storm 
Sewer System (MS4) permit. Work is ongoing to develop a stormwater master plan that will identify 
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capital improvement projects to address existing capacity constraints as well as utility extensions to serve 
growth. Additional funding will be required in future years to begin implementing an asset management 
approach for stormwater, to fund capital projects for pipe replacement, and to address unserved and 
underserved areas of the city.   

Albany Train/Multimodal Station 

The Albany train/multimodal station has been a great success.  The station is seeing high volumes of use 
and often the existing parking is near or at capacity.  To allow continued growth of the multiple 
transportation services using the station to service the region, additional space for parking will need to be 
developed. 
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Accessibility 

Addressing Physical Barriers 

he City recognizes that one of the characteristics of a truly great city is a commitment to ensuring 
all members of the community have equal access to public and private facilities and amenities.  We 
strive to have inclusive public infrastructure that adequately meets the needs of all citizens.  

Through progressive efforts, Albany’s public facilities will become increasingly accessible. 

Acknowledging We Cannot Remedy All Issues Now  

From steep slopes to stairs, there are many barriers to accessibility around 
the City.  This is common in established cities, as much of the 
infrastructure, including sidewalks, was constructed before accessibility 
standards were enacted or even considered.  The prevalence of these 
barriers may make complete accessibility seem daunting.  Careful planning 
and proactive efforts ensure continued measurable progress will bring 
considerable benefits to Albany’s citizens.  In addition, because all new 
projects are required to be accessible, the number of deficiencies 
throughout the city will decline as the City continues to invest in replacing 
infrastructure that has exceeded its design and functional life. 

In compliance with the Americans with Disabilities Act (ADA), fixing accessibility deficiencies is 
incorporated into the City’s transportation infrastructure upgrade plans.  This includes incorporation into 
transit improvement plans and the installation of new curb ramps where none exist.  Staff will continue to 
design and implement plans for improved accessibility.  Such plans for new projects will meet either the 
ADA Standards for Accessible Design or the Access Board’s Accessibility Guidelines for Pedestrian 

Facilities in the Public Right-of-Way. 

Transitioning toward Accessible Facilities 

This past year saw completion of the Dave Clark ADA Improvements project.  The Dave Clark ADA 
project provided an accessible route between downtown Albany and Bowman Park with repair of broken 
sidewalks and construction of curb ramps.  The primary ADA construction project identified in this CIP 
window is for improvements on Washington Street. 

Separate from dedicated ADA projects, the City continues to make substantial investments in improving 
accessibility throughout Albany.  These efforts are typically paired with other required maintenance or 
capital project activities.  For instance, when a street improvement is planned, City staff evaluates the 
need for curb ramp placement or replacement and incorporates this work into the project.  Many new 
ADA-compliant curb ramps are added each year through this process.  This past year in conjunction with 
street improvements, 43 ramps were replaced. A small amount of funding is also set aside each year to 
allow the City to address a limited number of complaint areas as they arise.  Another 31 ramps have been 
replaced in response to specific ADA concerns expressed by residents. 

T
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A citywide ADA transition plan update is underway.  The updated transition plan will set a path toward 
bringing the City’s Public right-of-way, parks, public facilities, and programs into compliance with the 
ADA.  As required by the Americans with Disabilities Act, complaint areas are a first priority.   

Private development proposals are also evaluated for accessibility compliance, inspections are performed 
to ensure all new public and private construction meets accessibility requirements, and complaints about 
inaccessible public and private elements and facilities are received and investigated.  Our goal is to 
address access-related citizen concerns in a timely and productive manner while continuing to transition 
City facilities toward improved accessibility. 

Lastly, the City considers accessibility and evaluates ADA compliance as part of many other activities.  
For example, the Parks Department plans to include an ADA component in their upcoming master plan, 
ADA improvements have been incorporated into annual action plans for Community Development Block 
Grants (CDBG), and accessibility has been considered in the City’s Emergency Management Plan. 

Funding Summary 

The following table shows the total amount of projects scheduled in each of the five years of this CIP, 
broken down by the source of the funding.  The costs shown are the projected construction costs in the 
year the project is proposed.  Each year we take the estimated cost of the projects and bring them up to 
current year costs by applying the change in the Engineering News-Record (ENR) construction cost index 
for Seattle.  The future year costs then have an annual three percent inflation factor added in to estimate 
the cost in the year proposed. 

Projected Cost Totals 

FUNDING SOURCE 2020 2021 2022 2023 2024 TOTAL 

ADA Capital Reserves $0 $0 $0 $209,000 $0 $209,000 

GRAND TOTALS: $0 $0 $0 $209,000 $0 $209,000 
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Funded Projects Summary & Detail 

The following projects have been identified for inclusion in this five-year Capital Improvement Program. 

Each project shown below is explained in detail on the pages that follow.  Projects are listed in the fiscal 
year order they are planned to occur, and in CIP ID# order within a given fiscal year set. 

 

CIP #   Phase Title                 Projected Total 

Plan Year:  2022 – 2023 

2172  WASHINGTON STREET ADA IMPROVEMENTS – 2ND AVENUE TO 9TH AVENUE    $209,000 
           __________________ 
                                                   
                   Total for FY 2022 - 2023  $209,000  

 

       Grand Total for Accessibility:  $209,000 
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Plan FY:  2022-2023 WASHINGTON STREET ADA IMPROVEMENTS – 2ND AVENUE TO 
9TH AVENUE 

CIP Project #:  2172 

 

Master Plan:     Plan Element: 

Category: Accessibility   Classification: 

Department: Public Works Department 

 

Total Cost: $209,000 

This project will construct ADA improvements 
including ramps and sidewalks that do not meet 
current ADA standards between 2nd Avenue and 9th 
Avenue.  Washington Street is a major gateway to 
downtown and the riverfront. Street improvements as 
shown in CIP 2387 in the Transportation section of the 
CIP, sewer improvements as shown in CIP 2396 in the 
Wastewater section of the CIP, and water line 
improvements as shown in CIP 2404 in the Water 
section of the CIP will also be coordinated with this 
project.  

Operating Budget Impact:  None. 

Funding Sources For This Project: 

Activity       Funding Source       Projected Amount 

250-50-2705   ADA CAPITAL RESERVES  $209,000 
          _______________

     Total:   $209,000  
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Parks 

Parks Projects Limited by Available Capital and 

Operating Funds 

Parks projects are funded by a mix of funds from outside grants, private donations, Parks System 
Development Charges, and the Parks and Recreation Department’s annual operating fund.  Despite a 
strong recovery from the Great Recession over the last decade, revenues for park projects and operating 
funds continue to fall short of identified needs. These conditions require a continuation of our 
conservative approach to improvements listed in the Parks Master Plan. 

A high priority of the Parks Master Plan is the replacement of outdated and inadequate playgrounds in 
existing parks.  Since the adoption of the master plan, new playgrounds have been installed in Eads, 
Takena, Swanson, Riverview Heights, Teloh Calapooia, Burkhart, and Sunrise parks.  These projects were 
accomplished through a mix of Parks Fund operating revenues, state and federal grants, donations, and 
Parks SDCs.  The playground at Sunrise Park was remodeled as part of a renovation project funded 
through the City’s Community Development Block Grant Program and Parks Fund.  

The remaining playground replacement projects have been suspended indefinitely due to a lack of reliable 
funding.  Projects at Henderson, Draper, Deerfield, Grand Prairie, Pineway, and Lehigh parks have been 
deferred to future years.   

No new Parks projects are proposed in the FY 2020-2024 CIP.  However, work will continue on the 
design of two projects previously included. The first project is the development of a new neighborhood 
park in NE Albany, between Timber Ridge School and the proposed new elementary school on Timber 
Ridge Street. Parks SDC revenues will fund this project in its entirety. The project is scheduled for FY 
2019-2020. Planning and design will also continue for the first phase of development at East Thornton 
Lake Natural Area. Given projected constraints on operating and maintenance budgets, the construction of 
these projects will advance if operating funds can be secured. 

All other previously scheduled Parks projects have been either delayed or suspended indefinitely due to a 
lack of predictable funding over the next few years.  The Parks Master Plan will be updated in 2019, 
resetting the list of proposed projects, implementation schedule, and project financing. 
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Unfunded Projects 

The following projects have been identified as needed repairs and/or improvements to the City’s 
infrastructure. In most cases, these projects are the result of a master plan process, which attempts to 
systematically look at the needs for public infrastructure over the next 10 to 20 years. These projects are 
considered “unfunded” because either a source of funding has not been made available, or they will not be 
implemented within the five-year window this plan covers. 

Miscellaneous - Parks 

CIP #   Phase Title                 Projected Total 
1937  NEW HIKE/BIKE TRAIL DEVELOPMENT        $500,000 

2411  HISTORIC CUMBERLAND CHURCH RESTORATION     $500,000 

           __________________ 
                                                   
      Total for Unfunded Miscellaneous – Parks:                $1,000,000  

Park Development 

CIP #   Phase Title                 Projected Total 
1886  TIMBER LINN PARK IMPROVEMENTS – PHASE 1B       $400,000 

1887  TIMBER LINN PARK IMPROVEMENTS – PHASE 1C       $600,000 

1895  COMMUNITY PARK DEVELOPMENT – PHASE 1                      $1,500,000 

1903  NEIGHBORHOOD PARK DEVELOPMENT – TIMBER RIDGE SITE      $300,000 

1936  COMMUNITY PARK DEVELOPMENT – PHASE 2                    $1,000,000 

2380  TIMBER RIDGE PARK DEVELOPMENT          $350,000 

           __________________ 
                                                   
           Total for Unfunded Park Development:                $4,150,000  

Park Renovations 

CIP #   Phase Title                 Projected Total 
1893  DEERFIELD PARK RENOVATION       $400,000 

           __________________ 
                                                   
            Total for Unfunded Park Renovations:                   $400,000  

Replacement Projects 

CIP #   Phase Title                 Projected Total 
1889  GRAND PRAIRIE PARK PLAYGROUND REPLACEMENT       $150,000 

1896  DRAPER PARK PLAYGROUND REPLACEMENT         $150,000 

1898  PINEWAY PARK PLAYGROUND REPLACEMENT                         $100,000 

1899  HENDERSON PARK PLAYGROUND REPLACEMENT         $70,000 

2321  LEHIGH PARK PLAYGROUND REPLACEMENT                       $200,000 

           __________________ 
                                                   
      Total for Unfunded Replacement Projects:                   $670,000  

 

     Grand Total for Unfunded Parks:  $6,220,000  
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Public Facilities 

Issues Before the Community 

Emergency Facilities 

Fire and Police emergency responders lack adequate local training facilities to develop new skills and 
maintain proficiency and current capabilities.  Emergency responders’ skills must be maintained to safely 
and adequately handle the numerous high-risk and hazardous events they encounter. Currently training 
has been focused on property located behind Fire Station 12 on 34th Avenue; however, City buses occupy 
space that is needed to expand current capacity. The Public Works department has purchased new 
property and additional efforts have begun to relocate City buses away from Fire Station 12 so that 
additional space for training will become available for all emergency responders inside of Albany. Once 
the property behind Fire Station 12 becomes available, funding will be needed to adequately build out a 
training facility suitable to address the needs of our first responders into the future.  

City Buildings 

Many City buildings, including fire stations, need major maintenance work: parking lot replacement, roof 
repairs, carpet, paint, and heating and cooling systems.  Much of the work has been deferred year after 
year in favor of other pressing needs.  

Funding Summary 

The City, counties, and schools get money for capital projects from the same source; local taxpayers.  In 
the fall of 2005, the Albany City Council established a reserve account to be used for one or more of the 
City’s building needs.  Ongoing projects have depleted these funds, and they have not been replenished 
over the past few years due to funding other pressing needs.  Funding for major facilities projects is 
needed, as major repairs are needed, but not possible, out of yearly General Fund operating budgets. Staff 
continues to look for additional sources of money to supplement available funds.   
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 Unfunded Projects 

The following projects have been identified as needed repairs and/or improvements to the City’s 
infrastructure. In most cases, these projects are the result of a master plan process, which attempts to 
systematically look at the needs for public infrastructure over the next 10 to 20 years. These projects are 
considered “unfunded” because either a source of funding has not been made available, or they will not be 
implemented within the five-year window this plan covers. 

Fire Facilities 

CIP #   Phase Title                 Projected Total 
1943  DEVELOP EMERGENCY SERVICE TRAINING CAPABILITIES                    $2,500,000 

2180  UPDATE CURRENT RADIO SYSTEM TO 700/800 MHZ                      $2,000,000 

2368  FIRE STATION 12 PARKING LOT REPLACEMENT                       $200,000 

           __________________ 
                                                   
        Total for Unfunded Fire Facilities:                                  $4,700,000  

 

    Grand Total for Unfunded Public Facilities:  $4,700,000  
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Revitalization 

Revitalization Underway! 

CARA works to turn vision into reality 

he Central Albany Revitalization Area’s (CARA’s) goal is to implement the community-based 
Town Center Plan vision for revitalizing Central Albany. 

As an urban renewal district, CARA’s funding comes from property tax dollars collected from 
increases in property values (the tax increment above 2001 values), not by imposing new taxes.  CARA is 
able to fund activities within its 919-acre boundary from the Willamette River to the Queen Avenue/Ninth 
Avenue/Pacific Boulevard area roughly between Geary Street and the Elm Street medical area. 

The Results  

To date, CARA has committed about $36 million on projects that assist the revitalization of Central 
Albany.    

The majority of the projects have taken the form of 
taxable public-private partnerships.  These partnerships 
have seen a CARA investment of roughly $10.5 million, 
which has leveraged $52 million in private investments, 
equating to a ratio of $1 of public money leveraging $5 
of private funds.  Funding from the urban renewal 
district takes the form of loans, grants, and forgivable 
loans. 

Goals of the CARA Plan 

CARA has worked to meet the specific goals of the urban 
renewal plan in the following ways:  

Enhance public infrastructure in the downtown community: 

Construction of the Downtown Streetscape project was 
completed during the summer of 2018.  This $8.4 million project 
provides upgrades to enhance the public right of ways and 
promotes healthy business growth in the downtown community.  
Improvements included sidewalk, new asphalt pavement, street 
lighting, street furniture, stormwater quality planters, 
landscaping, and associated work on water and sewer 
infrastructure.  This level of upgrades has not been seen in the 
downtown area in decades.  These improvements coupled with 
the recent construction of the Historic Carousel and Downtown 
Fire Station will help provide the foundation needed for the 
community to grow in a positive manner. 

T
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Retain and Enhance the Value of Existing Private Investment and Public Investment in the Area: 

Projects to date include the funding of five economic 
development projects, which created 145 new jobs in our 
community, and through the strategic investment of 
$510,000 leveraged $2.1 million of private investment.  

Preserve the Historic Districts, Historic Resources, and 

Existing Housing in the Area: 

Over 116 historic preservation projects in the area have 
been funded, including saving entire structures, store-
front rehabilitation, exterior work, significant interior 
renovation, and reclamation of unused upper floor 
spaces.  

Create a Readily Identifiable Core that is Unique and 

Vibrant with a Mixture of Entertainment, Housing, 

Specialty Shops, Offices, and Other Commercial Uses: 

• Financial assistance in the form of small grants 
totaling $395,200 for 74 small business owners in the 
downtown core. Projects that create vitality and attract 
people including the Albany Historic Carousel, the Pix 
Theatre, and ADA accessible event space in downtown.  

• Financial assistance towards the Ironworks 
project. This development, now completed, includes a 
15,000 square-foot office building, seven LEED-
certified town homes, and an apartment building. In 
2010, this project was the recipient of the Oregon 
Brownfield Award. 
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Unfunded Projects 

The following projects have been identified as needed repairs and/or improvements to the City’s 
infrastructure. In most cases, these projects are the result of a master plan process, which attempts to 
systematically look at the needs for public infrastructure over the next 10 to 20 years. These projects are 
considered “unfunded” because either a source of funding has not been made available, or they will not be 
implemented within the five-year window this plan covers. 

Development Partnerships 

CIP #   Phase Title                 Projected Total 
1338  PROPERTY ACQUISITION & ASSEMBLY        $250,000 

1342  PAINT PROGRAM           $100,000 

1343  ALBANY SQUARE DEVELOPMENT         $150,000 

1344  WATER AVENUE IMPROVEMENTS                       $2,000,000 

1346  TRANSITION AREAS REDEVELOPMENT                      $1,250,000 

1347  HOUSING DEMONSTRATION          $250,000 

1349  HOUSING REHABILITATION        $700,000 

           __________________ 
                                                   
       Total for Unfunded Development Partnerships:                           $4,700,000  

General Facilities 

CIP #   Phase Title                 Projected Total 
1331  CANAL ESPLANADE                        $3,693,000 

1333  COMMUNITY GATEWAYS                       $625,000 

           __________________ 
                                                   
                  Total for Unfunded General Facilities:                               $4,318,000  

Infrastructure  

CIP #   Phase Title                 Projected Total 
1366  COMMUNICATIONS INFRASTRUCTURE        $500,000 

1367  UNDERGROUND OVERHEAD UTILITIES                       $1,000,000 

1368  ROADS, WATER, SEWER, STORMWATER, RAIL CROSSING                     $3,000,000 

1370  ALLEY REDEVELOPMENT                           $750,000 

1371  DOWNTOWN GRID SYSTEM                           $100,000 

1372  TRAFFIC CALMING                           $250,000 

1373  QUEEN AVENUE RAIL CROSSING                          $300,000 

1374  1ST AVENUE UNDERCROSSING                        $500,000 

           __________________ 
                                                   
       Total for Unfunded Infrastructure:                                  $6,400,000  

Pedestrian/Bicycle Connectivity 

CIP #   Phase Title                 Projected Total 
1375  WILLAMETTE RIVERFRONT PATH – CALAPOOIA CROSSING                    $1,000,000 

1376  WILLAMETTE RIVERWALK – BOWMAN/HARRISON CONNECTION                     $250,000 

1377  CALAPOOIA RIVERWALK                           $500,000 

1379  8TH AVENUE CANAL ESPLANADE                          $500,000 
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CIP #   Phase Title                 Projected Total 
1380  THURSTON CANAL ESPLANADE                          $600,000 

           __________________ 
                                                   
     Total for Unfunded Pedestrian/Bicycle Connectivity:                                 $2,850,000  

Public Spaces & Facilities 

CIP #   Phase Title                 Projected Total 
1352  BROADALBIN STREET IMPROVEMENTS        $360,000 

1353  ALBANY SQUARE                            $200,000 

1354  ALBANY LANDING                            $350,000 

1356  DOWNTOWN BEAUTIFICATION                          $300,000 

1357  AWNING PROGRAM                           $125,000 

1358  RIVERFRONT HOUSING AREA STREETSCAPE                         $120,000 

1359  MAIN STREET AREA STREETSCAPE                            $75,000 

1360  SIDEWALK PROGRAM                          $250,000 

1361  STREET TREE PLANTING                           $250,000 

1362  HISTORIC DISTRICTS SIGNAGE                          $200,000 

1363  DOWNTOWN PARKING AREAS                          $350,000 

1364  GOVERNMENT CENTER PARKING STRUCTURE                       $2,000,000 

1365  WATER AVENUE AREA PARKING STRUCTURE                       $1,500,000 

1384  PUBLIC FACILITIES                           $550,000 

1990  DOWNTOWN STREETSCAPE                           $560,000 

           __________________ 
                                                   
                Total for Unfunded Public Spaces & Facilities:                                  $7,190,000 

Watershed Health & Education 

CIP #   Phase Title                 Projected Total 
1381  WATERSHED HEALTH                       $265,000 

1382  RIPARIAN RESTORATION                             $50,000 

1383  ALBANY GROVE                              $75,000 

           __________________ 
                                                   
      Total for Unfunded Watershed Health & Education:                   $390,000  

 

                    Grand Total for Unfunded Revitalization:    $25,848,000 
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Stormwater 

Protecting our Resources 

Making Progress 

lbany receives an average annual rainfall of approximately 42 inches.  During rain events, it is 
important to have infrastructure in place to manage the stormwater runoff.  Infrastructure for 
stormwater includes pipes and ditches and facilities to hold, infiltrate, and clean up stormwater in 

a safe and efficient manner that protects against flooding while also minimizing impacts to the 
environment.  Albany has an estimated 137 miles of stormwater pipes, 70 miles of ditches, 2,414 
manholes, 4,363 catch basins/inlets, along with 150 stormwater quality facilities. 

In order to properly operate and maintain the stormwater system, it is important the City understand how 
the existing stormwater system performs, plan for future infrastructure needs, adapt to new regulatory 
requirements, and understand new methods and technologies for protecting Albany’s valuable water 
resources. 

Assessing Our System and Planning for the Future 

Albany’s Strategic Plan identifies an objective to develop and implement an updated stormwater master 
plan.  Consistent with this objective, the City is completing efforts to evaluate our existing system and 
plan for future growth.  The last master plan, completed in 1988, did not evaluate North Albany and does 
not reflect current stormwater management practices, the current level of development within the 
community, or current regulatory requirements.  When the master plan is completed, a comprehensive 
project list will be added to this section of the CIP.   

One of the stormwater challenges the City is faced with is how to respond to new and upcoming 
regulatory requirements mandated by the Environmental Protection Agency (EPA) and the Oregon 
Department of Environmental Quality (DEQ).  In June 2018, the City received approval of our third five-
year plan for complying with the Willamette River Total Maximum Daily Load (TMDL).  Now that 
Albany has surpassed the 50,000 population threshold, the City also will be required to obtain a Municipal 
Separate Storm Sewer System (NPDES MS4) permit from DEQ.  DEQ issued a new general NPDES 
MS4 permit in November 2018 and Albany will be required to apply for coverage under the general 
permit or the City may choose to apply for an individual permit.  To comply with the approved TMDL 
plan and new NPDES MS4 Phase II permit, the City will need to make significant changes to our 
stormwater management practices within the five-year window of this CIP.  In response to the new 
permit, regulatory compliance costs are anticipated to increase by $1,000,000 per year. 

Taking steps to address the Funding Challenge 

Stormwater service charges were implemented March 1, 2017 to provide a dedicated funding source for 
stormwater related activities.  However, initial service charges will not fund an asset management 
approach to managing our infrastructure.  Without additional funding, system failures that result in 
disruption of service, street flooding, and property damage should be anticipated.  With only 56% of the 
system being assessed to date, approximately $24M in capital project needs have been identified to 
replace pipes that have failed or are anticipated to fail in the next 10 years. 

A
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Following completion of the master planning effort discussed above, Council can consider implementing 
a stormwater System Development Charge (SDC).  This SDC could be used as another component of a 
stormwater funding methodology. 

No new stormwater projects are proposed for funding at this time, however, many of the identified 
Transportation CIP projects have associated stormwater infrastructure improvements.  Until adequate 
stormwater revenues are secured, street funds will continue to cover the cost of stormwater improvements 
for related street projects. 
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Transportation 

Partnering with our neighbors 

he City’s transportation system consists of city, state, and Linn and Benton county roads.  The City 
maintains 403 lane miles of improved streets, 20 traffic signals, 7,290 signs, and 65 miles of 
painted pavement striping.  The transportation network is the City’s single largest capital asset.   

Federal regulations require that communities with populations greater than 50,000 and adjacent 
communities within the “urbanized area” of the larger community form Metropolitan Planning 
Organizations (MPOs).  As a result, in 2013 the Albany Area Metropolitan Planning Organization 
(AAMPO) was formed with the cities of Albany, Millersburg, Tangent, and Jefferson and Linn and 
Benton counties.  AAMPO provides a platform for Albany and our neighboring communities to work 
together on regional planning efforts.  

In past years, Albany’s street capital projects have primarily been funded from Surface Transportation 
Program (STP) funding from the state, Sewer and Water in-lieu-of Franchise Fees that are transferred into 
the Street Fund each year, state gas tax revenues, and Street SDCs.  Historically, STP revenues have been 
used to fund Albany’s largest street reconstruction projects.  It has not been uncommon for multiple years’ 
worth of STP funding to be consolidated in order to fund a single project. 

With the formation of AAMPO, Albany no longer directly receives STP funds from the state.  The state 
provides STP funds to AAMPO based on the entire urbanized area.  It is then up to the AAMPO policy 
board, made up of representatives of each agency, to decide how best to distribute the funds within the 
AAMPO boundaries.  This year’s CIP was developed based on AAMPO’s anticipated distribution of STP 
funds and the City’s share of state gas tax revenue.  The STP funding is dependent on the U.S. Congress’s 
funding of the Highway Trust Fund.   

Financial Challenges Remain 

Albany’s Strategic Plan identified an objective to maintain collector and 
arterial streets in fair or better condition and address local street needs 
as funding allows.  Due to a lack of financial resources, Albany’s 
streets are not being maintained at a level that will allow all streets to 
remain in “fair” condition.  The number of miles of streets has grown, 
the cost to maintain streets is increasing, and the amount of money 
available to fund street maintenance activities is not sufficient. 

Albany’s residents are concerned about our streets.  We hear you, however, without 
additional funding, the backlog of streets needing repair or reconstruction will continue to grow 
significantly.  Albany is not alone in this problem.  The entire nationwide transportation system is 
declining.  The creation of a transportation utility fee has been discussed in the past to help close the 
annual funding gap in street maintenance but has not been implemented due to a concern of 
overburdening citizens with utility fees. 

T
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Funding Summary 

The following table shows the total value of projects scheduled in each of the five years of this CIP, 
broken down by the source of the funding.  The costs shown are the projected total costs in the year the 
project is proposed. 

Each year the estimated cost of the projects are brought up to current year costs by applying the change in 
the Engineering News-Record (ENR) construction cost index for Seattle.  The future year costs then have 
an annual three percent inflation factor added in to estimate the cost in the year proposed. 

Projected Cost Totals 

FUNDING SOURCE 2020 2021 2022 2023 2024 TOTAL 

SDC – Improvement – Transportation $0 $80,000 $0 $0 $0 $80,000 

State of Oregon $0 $515,000 $0 $0 $0 $515,000 

State of Oregon STP - AAMPO $0 $1,353,700 $0 $0 $0 $1,353,700 

Street Capital Reserves $1,140,000 $2,907,300 $2,639,000 $1,789,000 $3,079,000 $11,554,300 

GRAND TOTALS: $1,140,000 $4,856,000 $2,639,000 $1,789,000 $3,079,000 $13,503,000 
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Funded Projects Summary & Detail 

The following projects have been identified for inclusion in this five-year Capital Improvement Program. 

Each project shown below is explained in detail on the pages that follow.  Projects are listed in the fiscal 
year order they are planned to occur, and in CIP ID# order within a given fiscal year set. 

 

CIP #   Phase Title                 Projected Total 

Plan Year:  2019 – 2020 

2306  BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH      $40,000 

2408  9TH AVENUE STREET IMPROVEMENTS                      $1,100,000 

           __________________ 

                   Total for FY 2019 – 2020               $1,140,000  

Plan Year:  2020 – 2021 

2226  24TH AVENUE REHABILITATION – JACKSON STREET TO GEARY STREET                   $1,906,000 

2228  DAVIDSON STREET REHABILITATION – 14TH AVENUE TO 16TH AVENUE   $515,000 

2322  BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH      $40,000 

2383  QUEEN AVENUE OVERLAY: 99E TO MARION STREET                     $2,395,000 

           __________________ 

                   Total for FY 2020 – 2021               $4,856,000  

Plan Year:  2021 – 2022 

2370  BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH      $40,000 

2382  QUEEN AVENUE OVERLAY: 99E TO CITY LIMITS                     $1,803,000 

2420  ELM STREET OVERLAY: 5TH AVENUE TO QUEEN AVENUE                       $796,000 

           __________________ 

                   Total for FY 2021 – 2022               $2,639,000  

Plan Year:  2022 – 2023 

2385  14TH AVENUE OVERLAY: GEARY STREET TO WAVERLY DRIVE    $765,000 

2387  WASHINGTON STREET OVERLAY: 1ST AVENUE TO PACIFIC BLVD    $984,000 

2388  BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH      $40,000 

           __________________ 

                   Total for FY 2022 – 2023               $1,789,000 

Plan Year:  2023 – 2024 

2233  5TH AVENUE OVERLAY: LYON STREET TO MAIN STREET      $844,000 

2381  WAVERLY DRIVE OVERLAY: SANTIAM TO QUEEN AVENUE    $844,000 

2421  BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH      $40,000 

2422  34TH AVENUE OVERLAY: 99E TO JACKSON STREET                   $1,351,000 

           __________________ 

                   Total for FY 2023 – 2024               $3,079,000 

     Grand Total for Transportation:                                           $13,503,000 
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Plan FY:  2019-2020 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH 

CIP Project #:  2306 

 

Master Plan:     Plan Element: 

Category: Transportation   Classification: Pedestrian & Bikeway 

Department: Public Works Department 

 

Total Cost: $40,000 

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are made 
available from the Oregon Department of Transportation.  Many of the grants available require a local match.  This 
dedication will provide a funding source should appropriate opportunities arise.  All grant opportunities will come 
before the City Council for approval prior to acceptance. 

Operating Budget Impact:  None.  There is no impact to street maintenance costs because this is reserve funding for 
potential grants, should the opportunity arise. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

250-50-2700   STREET CAPITAL RESERVES             $40,000 
                                               _______________      

Total:               $40,000 
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Plan FY:  2019-2020 9TH AVENUE STREET IMPROVEMENTS 

CIP Project #:  2408 

 

Master Plan:     Plan Element: 

Category: Transportation   Classification: Street Reconstruction/Improvements 

Department: Public Works Department 

 

Total Cost: $1,100,000 

This project will rehabilitate heavily-deteriorated pavement 
on 9th Avenue from Broadway Street to Elm Street.  The 
existing pavement is deteriorated due to age.  Curb ramps 
will also be replaced as part of this project to meet current 
Americans with Disabilities Act requirements.  Water Line 
Improvements as shown in CIP 2409 in the Water section of 
the CIP will also be coordinated with this project.  
Associated stormwater improvements are included in the 
total cost for this project because adequate stormwater funds 
are not available in the Stormwater Capital Projects fund. 

Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by reducing the amount 
of temporary patching and other maintenance of the 
deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

250-50-2700   STREET CAPITAL RESERVES                    $1,100,000 
           _______________
    

          Total:         $1,100,000 
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Plan FY:  2020-2021 24TH AVENUE REHABILITATION – JACKSON STREET TO GEARY 
STREET 

CIP Project #:  2226 

 

Master Plan: Transportation Master Plan Plan Element:     B18 

Category: Transportation   Classification: Street Reconstruction/Improvements 

Department: Public Works Department  …SDC… 

 

Total Cost: $1,906,000 

This project will rehabilitate heavily deteriorated pavement on 
24th Avenue from Jackson Street to Geary Street, as well as two 
blocks of Oak Street from 24th Avenue to Pine Meadows Drive. 
This project also includes construction of infill sidewalk and 
repairs to existing storm drain lines. Curb ramps will also be 
replaced as part of this project to meet current Americans with 
Disabilities Act requirements. In addition, bike boulevard 
treatments will be installed, including wayfinding, traffic calming 
and intersection improvements. Water line improvements as 
shown in CIP 2003 will also be coordinated with this project.  
Associated stormwater improvements are included in the total cost 
for this project because adequate stormwater funds are not 
available in the Stormwater Capital Projects fund.   

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by reducing the amount of temporary 
patching and other maintenance of the deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source                   Projected Amount 

250-50-2700   STATE OF OREGON STP - AAMPO                            $562,000 
 
250-50-2700   STREET CAPITAL RESERVES                                 $1,264,000 
 
250-50-2703   SDC-IMPROVEMENT-TRANSPORTATION                $80,000 
                       _______________ 
    

           Total:       $1,906,000 
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Plan FY:  2020-2021 DAVIDSON STREET REHABILITATION – 14TH AVENUE TO 16TH 
AVENUE 

CIP Project #:  2228 

 

Master Plan:     Plan Element:      

Category: Transportation   Classification: Street Reconstruction/Improvements 

Department: Public Works Department 

 

Total Cost: $515,000 

This project will rehabilitate heavily-deteriorated pavement on 
Davidson Street from 14th Avenue to 16th Avenue.  This street 
segment is adjacent to the main library.  This project also includes 
repairs to existing storm drain lines.  Additionally, curb ramps will 
be replaced as part of this project to meet current Americans with 
Disabilities Act requirements.  Water line improvements as shown 
in CIP 2301 will also be coordinated with this project.  

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by reducing the amount of temporary 
patching and other maintenance of the deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source                   Projected Amount 

250-50-2700   STATE OF OREGON                         $515,000 
                                        _______________ 
         

           Total:          $515,000 
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Plan FY:  2020-2021 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH 

CIP Project #:  2322 

 

Master Plan:     Plan Element: 

Category: Transportation   Classification: Pedestrian & Bikeway 

Department: Public Works Department 

 

Total Cost: $40,000 

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are made 
available from the Oregon Department of Transportation.  Many of the grants available require a local match.  This 
dedication will provide a funding source should appropriate opportunities arise.  All grant opportunities will come 
before the City Council for approval prior to acceptance. 

Operating Budget Impact:  None.  There is no impact to street maintenance costs because this is reserve funding for 
potential grants, should the opportunity arise. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

250-50-2700   STREET CAPITAL RESERVES             $40,000 
                                               _______________      

Total:               $40,000 
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Plan FY:  2020-2021 QUEEN AVENUE OVERLAY: 99E TO MARION STREET 

CIP Project #:  2383 

 

Master Plan:     Plan Element:      

Category: Transportation   Classification: Pavement Overlay 

Department: Public Works Department 

 

Total Cost: $2,395,000 

This project will rehabilitate heavily-deteriorated pavement on 
Queen Avenue from Highway 99E east approximately 3,000 
feet to Marion Street.  Improvements will tie into planned 
improvements ODOT is completing at the railroad crossing just 
east of Highway 99E.  The existing pavement is deteriorated 
due to age.  Curb ramps will also be replaced as part of this 
project to meet current Americans with Disabilities Act 
requirements.  Water improvements as shown in CIP 2401 in 
the Water section of the CIP will also be coordinated with this 
project.  Associated stormwater improvements are included in 
the total cost for this project because adequate stormwater 
funds are not available in the Stormwater Capital Projects fund. 
  
Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by reducing the amount 
of temporary patching and other maintenance of the 
deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

250-50-2700   STATE OF OREGON STP - AAMPO                      $791,700 
 
250-50-2700   STREET CAPITAL RESERVES                           $1,603,300 
                 _______________ 
    

           Total:                $2,395,000 
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Plan FY:  2021-2022 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH 

CIP Project #:  2370 

 

Master Plan:     Plan Element: 

Category: Transportation   Classification: Pedestrian & Bikeway 

Department: Public Works Department 

 

Total Cost: $40,000 

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are made 
available from the Oregon Department of Transportation.  Many of the grants available require a local match.  This 
dedication will provide a funding source should appropriate opportunities arise.  All grant opportunities will come 
before the City Council for approval prior to acceptance. 

Operating Budget Impact:  None.  There is no impact to street maintenance costs because this is reserve funding for 
potential grants, should the opportunity arise. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

250-50-2700   STREET CAPITAL RESERVES             $40,000 
                                               _______________      

Total:               $40,000 
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Plan FY:  2021-2022 QUEEN AVENUE OVERLAY: 99E TO CITY LIMITS 

CIP Project #:  2382 

 

Master Plan:     Plan Element:      

Category: Transportation   Classification: Pavement Overlay 

Department: Public Works Department 

 

 Total Cost: $1,803,000 

This project will rehabilitate heavily-deteriorated pavement on 
Queen Avenue from Highway 99E west approximately 5,400 
feet to the City Limits.  The existing pavement is deteriorated 
due to age.  Curb ramps will also be replaced as part of this 
project to meet current Americans with Disabilities Act 
requirements.  Water line improvements as shown in CIP 2400 
in the Water section of the CIP will also be coordinated with 
this project.  Associated stormwater improvements are 
included in the total cost for this project because adequate 
stormwater funds are not available in the Stormwater Capital 
Projects fund.    

Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by reducing the amount 
of temporary patching and other maintenance of the 
deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

250-50-2700   STREET CAPITAL RESERVES                           $1,803,000 
                 _______________ 
    

           Total:                $1,803,000 
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Plan FY:  2021-2022 ELM STREET OVERLAY: 5TH AVENUE TO QUEEN AVENUE 

CIP Project #:  2420 

 

Master Plan:     Plan Element:      

Category: Transportation   Classification: Pavement Overlay 

Department: Public Works Department 

 

 Total Cost: $796,000 

This project will pave a 2-inch asphalt overlay on Elm Street 
from Queen Avenue north approximately 3,400 feet to 5th 
Avenue.  The existing pavement is deteriorated due to age.  
Curb ramps will also be replaced as part of this project to meet 
current Americans with Disabilities Act requirements. 
Associated stormwater improvements are included in the total 
cost for this project because adequate stormwater funds are not 
available in the Stormwater Capital Projects fund.    

Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by reducing the amount 
of temporary patching and other maintenance of the 
deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

250-50-2700   STREET CAPITAL RESERVES                           $796,000 
                 _______________ 
    

           Total:                $796,000 
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Plan FY:  2022-2023 14TH AVENUE OVERLAY: GEARY STREET TO WAVERLY DRIVE 

CIP Project #:  2385 

 

Master Plan:     Plan Element:      

Category: Transportation   Classification: Pavement Overlay 

Department: Public Works Department 

 

 Total Cost: $765,000 

This project will pave a 2-inch asphalt overlay on 14th Avenue 
from Geary Street east approximately 3,000 feet to Waverly 
Drive.  The existing pavement is deteriorated due to age.  Curb 
ramps will also be replaced as part of this project to meet 
current Americans with Disabilities Act requirements.  Sewer 
improvements as shown in CIP 2397 in the Wastewater section 
of the CIP and water line improvements as shown in CIP 2403 
in the Water section of the CIP will also be coordinated with 
this project.   

Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by reducing the amount 
of temporary patching and other maintenance of the 
deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

250-50-2700   STREET CAPITAL RESERVES                           $765,000 
                 _______________ 
    

           Total:                $765,000 
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Plan FY:  2022-2023 WASHINGTON STREET OVERLAY: 1ST AVENUE TO PACIFIC BLVD 

CIP Project #:  2387 

 

Master Plan:     Plan Element:      

Category: Transportation   Classification: Pavement Overlay 

Department: Public Works Department 

 

 Total Cost: $984,000 

This project will pave a 2-inch asphalt overlay on Washington 
Street from 1st Avenue to Pacific Boulevard.  The existing 
pavement is deteriorated due to age.  Curb ramps will also be 
replaced as part of this project to meet current Americans with 
Disabilities Act requirements.  Sewer improvements as shown 
in CIP 2396 in the Wastewater section of the CIP, water line 
improvements as shown in CIP 2404 in the Water section of the 
CIP, and curb ramps and sidewalk improvements as shown in 
CIP 2172 in the Accessibility section will also be coordinated 
with this project.  

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by reducing the amount of temporary 
patching and other maintenance of the deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

250-50-2700   STREET CAPITAL RESERVES                           $984,000 
                 _______________ 
    

           Total:                $984,000 
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Plan FY:  2022-2023 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH 

CIP Project #:  2388 

 

Master Plan:     Plan Element: 

Category: Transportation   Classification: Pedestrian & Bikeway 

Department: Public Works Department 

 

Total Cost: $40,000 

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are made 
available from the Oregon Department of Transportation.  Many of the grants available require a local match.  This 
dedication will provide a funding source should appropriate opportunities arise.  All grant opportunities will come 
before the City Council for approval prior to acceptance. 

Operating Budget Impact:  None.  There is no impact to street maintenance costs because this is reserve funding for 
potential grants, should the opportunity arise. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

250-50-2700   STREET CAPITAL RESERVES             $40,000 
                                               _______________      

Total:               $40,000 
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Plan FY:  2023-2024 5TH AVENUE OVERLAY: LYON STREET TO MAIN STREET 

CIP Project #:  2233 

 

Master Plan:     Plan Element:      

Category: Transportation   Classification: Pavement Overlay 

Department: Public Works Department 

 

 Total Cost: $844,000 

This project will pave a 2-inch asphalt overlay on 5th Avenue 
from Lyon Street to Main Street.  The existing pavement is 
deteriorated due to age.  Curb ramps will also be replaced as 
part of this project to meet current Americans with Disabilities 
Act requirements. 

Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by reducing the amount 
of temporary patching and other maintenance of the 
deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

250-50-2700   STREET CAPITAL RESERVES                           $844,000 
                 _______________ 
    

           Total:                $844,000 
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Plan FY:  2023-2024 WAVERLY DRIVE OVERLAY: SANTIAM TO QUEEN AVENUE 

CIP Project #:  2381 

 

Master Plan:     Plan Element:      

Category: Transportation   Classification: Pavement Overlay 

Department: Public Works Department 

 

 Total Cost: $844,000 

This project will pave a 2-inch asphalt overlay on Waverly 
Drive between Santiam Highway south approximately 2,400 
feet to the intersection with Queen Avenue.  The existing 
pavement is deteriorated due to age.  Curb ramps will also be 
replaced as part of this project to meet current Americans with 
Disabilities Act requirements. Sewer improvements as shown 
in CIP 2392 in the Wastewater section of the CIP and water 
line improvements as shown in CIP 2399 in the Water section 
of the CIP will also be coordinated with this project. 

Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by reducing the amount 
of temporary patching and other maintenance of the 
deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

250-50-2700   STREET CAPITAL RESERVES                           $844,000 
                 _______________ 
    

           Total:                $844,000 
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Plan FY:  2023-2024 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH 

CIP Project #:  2421 

 

Master Plan:     Plan Element: 

Category: Transportation   Classification: Pedestrian & Bikeway 

Department: Public Works Department 

 

Total Cost: $40,000 

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are made 
available from the Oregon Department of Transportation.  Many of the grants available require a local match.  This 
dedication will provide a funding source should appropriate opportunities arise.  All grant opportunities will come 
before the City Council for approval prior to acceptance. 

Operating Budget Impact:  None.  There is no impact to street maintenance costs because this is reserve funding for 
potential grants, should the opportunity arise. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

250-50-2700   STREET CAPITAL RESERVES             $40,000 
                                               _______________      

Total:               $40,000 
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Plan FY:  2023-2024 34TH AVENUE OVERLAY: 99E TO JACKSON STREET 

CIP Project #:  2422 

 

Master Plan:     Plan Element:      

Category: Transportation   Classification: Pavement Overlay 

Department: Public Works Department 

 

 Total Cost: $1,351,000 

This project will pave a 2-inch asphalt overlay on 34th Avenue 
from Highway 99E east approximately 4,700 feet to Jackson 
Street.  The existing pavement is deteriorated due to age.  Curb 
ramps will also be replaced as part of this project to meet 
current Americans with Disabilities Act requirements.  Water 
improvements as shown in CIP 2414 in the Water section of 
the CIP will be coordinated with this project. 

Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by reducing the amount 
of temporary patching and other maintenance of the 
deteriorated pavement. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

250-50-2700   STREET CAPITAL RESERVES                           $1,351,000 
                 _______________ 
    

           Total:                $1,351,000 
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Unfunded Projects 

The following projects have been identified as needed repairs and/or improvements to the City’s 
infrastructure. In most cases, these projects are the result of a master plan process, which attempts to 
systematically look at the needs for public infrastructure over the next 10 to 20 years. These projects are 
considered “unfunded” because either a source of funding has not been made available, or they will not be 
implemented within the five-year window this plan covers. 

Airport 

CIP #   Phase Title                 Projected Total 
1697 1 REHABILITATE THE FIXED BASE OPERATOR BUILDING       $222,000 

1697 2 REHABILITATE THE FIXED BASE OPERATOR BUILDING       $250,000 

1697 3 REHABILITATE THE FIXED BASE OPERATOR BUILDING       $298,000 

1880  SEWER EXTENSION TO NORTH HANGARS                         $750,000 

1926  ALBANY AIRPORT SEWER EXTENSION                         $200,000 

2163  WEATHER REPORTING EQUIPMENT & INSTALLATION       $200,000 

2164  CONSTRUCT TAXIWAY        $162,500 

           __________________ 
                                                   
                   Total for Unfunded Airport:                           $2,082,500  

Bicycle Projects 

CIP #   Phase Title                 Projected Total 
2011  WAVERLY DRIVE BIKE SHARROWS (B2)                             $5,000 

2013  24TH AVENUE BIKE SHARROWS (B4)                              $5,000 

2015  CENTER STREET BIKE SHARROWS (B6)                             $6,000 

2016  US 20, NORTH ALBANY SHOULDER TO BIKE LANES (B7)                      $31,000 

2017  1ST AVENUE BIKE BOULEVARD (B8)                        $43,000 

2018  2ND AVENUE BIKE BOULEVARD (B9)                        $43,000 

2019  MADISON STREET – 7TH AVENUE BIKE BOULEVARD (B10)                     $40,000 

2020  7TH AVENUE BIKE BOULEVARD (B11)                        $95,000 

2021  TAKENA BIKE BOULEVARD (B12)                        $53,000 

2022  LIBERTY – LAKEWOOD BIKE BOULEVARD (B13)                      $76,000 

2023  12TH AVENUE (WEST) BIKE BOULEVARD (B14)                       $32,000 

2024  BAIN STREET BIKE BOULEVARD (B15)                        $49,000 

2025  SOUTH SHORE DRIVE BIKE BOULEVARD (B16)                       $33,000 

2026  SHORTRIDGE STREET BIKE BOULEVARD (B17)                       $27,000 

2027  24TH AVENUE BIKE BOULEVARD (B18)                       $13,000 

2028  38TH AND 39TH AVENUE BIKE BOULEVARDS (B19)                    $106,000 

           __________________ 
                                                   
                    Total for Unfunded Bicycle Projects:                                 $657,000  

Bridges 

CIP #   Phase Title                 Projected Total 
1063  7TH AVENUE AT ALBANY CANAL           $77,000 

1064  9TH AVENUE AT ALBANY CANAL           $70,000 

1065  10TH AVENUE AT ALBANY CANAL           $49,000 
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CIP #   Phase Title                 Projected Total 
1066  11TH AVENUE AT ALBANY CANAL           $42,000 

1069  SALEM AVENUE AT PERIWINKLE CREEK          $56,000 

           __________________ 
 
                            Total for Unfunded Bridges:                                 $294,000 

Intersection Projects 

CIP #   Phase Title                 Projected Total 
2036  WAVERLY DRIVE/QUEEN AVENUE INTERSECTION ADD LANE(S) (I6)                        $72,000 

2037  WAVERLY DRIVE/GRAND PRAIRIE INTERSECTION ADD LANE(S) (I7)                      $175,000 

2038  US 20/NORTH ALBANY ROAD INTERSECTION ADD LANE(S) (I8)                         $40,000 

2039  US 20/SPRINGHILL DRIVE INTERSECTION ADD LANE(S) (I9)                     $14,000 

2040  KNOX BUTTE/CENTURY DRIVE INTERSECTION CONTROL CHANGE (I10)                    $345,000 

2042  US 20 (LYON STREET)/2ND AVENUE INTERSECTION ADD LANE(S) (I12)                    $23,000 

2043  US 20/CLAY STREET SAFETY (I13)                      $185,000 

2044  OR 99E/34TH AVENUE INTERSECTION ADD LANE(S) (I14)                    $192,000 

2046  ELLINGSON ROAD/COLUMBUS STREET INTERSECTION CONTROL CHANGE (I16)                 $345,000 

2047  WAVERLY DRIVE/14TH AVENUE INTERSECTION ADD LANE(S) (I17)                    $77,000 

2048  QUEEN AVENUE/GEARY STREET INTERSECTION ADD LANE(S) (I18)                 $1,901,000 

2049  WAVERLY DRIVE/34TH AVENUE INTERSECTION ADD LANE(S) (I19)                    $42,000 

2050  US 20 (ELLSWORTH STREET) INTERSECTION ADD LANE(S) (I20)                     $18,000 

2051  US 20 (LYON STREET)/1ST AVENUE INTERSECTION ADD LANE(S) (I21)                    $11,000 

2053  US 20 (ELLSWORTH STREET) INTERSECTION ADD LANE(S) (I23)                     $17,000 

2054  OR 99E/WAVERLY DRIVE INTERSECTION ADD LANE(S) (I24)                   $959,000 

2055  US 20/WAVERLY DRIVE INTERSECTION ADD LANE(S) (I25)                   $853,000 

2056  US 20/WAVERLY DRIVE INTERSECTION ADD LANE(S) (I26)                   $240,000 

2057  OR 99E/QUEEN AVENUE INTERSECTION ADD LANE(S) (I27)                   $894,000 

2058  OR 99E/34TH AVENUE INTERSECTION ADD LANE(S) (I28)                    $456,000 

2059  OR 99E/KILLDEER AVENUE INTERSECTION ADD LANE(S) (I29)                  $3,207,000 

2060  US 20/TIMBER STREET INTERSECTION ADD LANE(S) (I30)                    $571,000 

2061  US 20/TIMBER STREET INTERSECTION ADD LANE(S) (I31)                    $619,000 

2063  SPRINGHILL DRIVE/HICKORY STREET INTERSECTION CONTROL CHANGE (I34)                 $345,000 

2065  TIMBER STREET EXTENSION/18TH AVENUE INTERSECTION CONTROL CHANGE (I36)                $1,513,000 

2066  OR 99E/29TH AVENUE INTERSECTION ADD LANE(S) (I37)                    $106,000 

2067  SALEM AVENUE/GEARY STREET INTERSECTION CONTROL CHANGE (I38)                  $845,000 

2068  OR 99E/LYON STREET INTERSECTION ADD LANE(S) (I39)                    $205,000 

2069  OR 99E/53RD AVENUE INTERSECTION ADD LANE(S) (I40)                    $550,000 

           __________________ 
                                                   
              Total for Unfunded Intersection Projects:                              $14,820,000 

Link Projects 

CIP #   Phase Title                 Projected Total 
2070  53RD AVENUE EXTENSION (L1)                     $17,986,000 

2071  WAVERLY DRIVE ADD LANE(S) (L2)                       $1,394,000 

2073  TIMBER STREET EXTENSION (L4)                       $3,674,000 

2074  MAIN STREET/7TH AVENUE/HILL STREET URBAN UPGRADE (L5)                    $1,292,000 

2078  NEW NORTH ALBANY CONNECTOR (L10)                      $5,818,000 

2079  SPICER DRIVE EXTENSION (WEST OF TIMBER STREET (L11)                   $982,000 
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CIP #   Phase Title                 Projected Total 
2080  SPICER DRIVE EXTENSION (EAST OF TIMBER STREET) (L12)                  $1,666,000 

2081  GOLDFISH FARM ROAD EXTENSION (L13)                      $1,013,000 

2082  DOGWOOD AVENUE EXTENSION (L14)                    $3,294,000 

2083  NEW NORTH/SOUTH COLLECTOR (L15)                    $7,497,000 

2084  NEW EAST/WEST COLLECTOR (L16)                     $3,723,000 

2085  EXPO PARKWAY EXTENSION (SOUTH OF DUNLAP) (L17)                    $996,000 

2086  TIMBER STREET EXTENSION TO SOMERSET AVENUE (L18)                  $1,720,000 

2088  SANTA MARIA AVENUE EXTENSION (L20)                    $1,357,000 

2089  KNOX BUTTE WIDENING (L21)                                      $4,647,000 

2090  KNOX BUTTE WIDENING (L22)                      $856,000 

2091  KNOX BUTTE WIDENING (L23)                                      $1,256,000 

2092  KNOX BUTTE WIDENING (L24)                                    $7,688,000 

2093  DUNLAP AVENUE EXTENSION (L25)                                    $1,045,000 

2094  SPRINGHILL DRIVE WIDENING (L26)                     $3,406,000 

2095  US 20 WIDENING (L27)                                     $8,351,000 

2096  ELLINGSON ROAD EXTENSION (L28)                     $4,430,000 

2098  FESCUE STREET TO THREE LAKES ROAD CONNECTOR (L31)                   $886,000 

2099  FESCUE STREET EXTENSION (L32)                     $3,054,000 

2100  THREE LAKES ROAD REALIGNMENT (L33)                    $2,617,000 

2101  LOONEY LAKE EXTENSION (L34)                      $914,000 

2102  ALBANY AVENUE WIDENING (L35)                     $1,177,000 

2104  SPRINGHILL DRIVE URBAN UPGRADE (L37)                    $4,158,000 

2105  SCENIC DRIVE URBAN UPGRADE (L38)                    $6,842,000 

2106  CENTURY DRIVE URBAN UPGRADE (L39)                               $3,199,000 

2108  SKYLINE DRIVE URBAN UPGRADE (L41)                                  $1,523,000 

2109  CROCKER LANE URBAN UPGRADE (L42)                    $4,529,000 

2110  VALLEY VIEW DRIVE UBRAN UPGRADE (L43)                    $3,695,000 

2111  WEST THORNTON LAKE DRIVE URBAN UPGRADE (L44)                   $6,097,000 

2112  ALLEN LANE URBAN UPGRADE (L45)                     $2,689,000 

2113  COLUMBUS STREET URBAN UPGRADE (L46)                    $2,727,000 

2114  GRAND PRAIRIE ROAD URBAN UPGRADE (L47)                    $2,260,000 

2115  SPICER DRIVE URBAN UPGRADE (L48)                      $868,000 

2116  SCRAVEL HILL ROAD URBAN UPGRADE (L49)                    $9,699,000 

2117  QUARRY ROAD URBAN UPGRADE (L50)                    $3,493,000 

2118  SPICER ROAD URBAN UPGRADE (L51)                      $676,000 

2119  GOLDFISH FARM ROAD URBAN UPGRADE (L52)                    $4,444,000 

2120  ELLINGSON ROAD URBAN UPGRADE (L53)                    $5,847,000 

2121  LOCHNER ROAD URBAN UPGRADE (L54)                    $5,756,000 

2122  THREE LAKES ROAD URBAN UPGRADE (L55)                    $4,856,000 

2123  US 20 – EAST OF I-5 URBAN UPGRADE (L56)                    $2,068,000 

2126  WATER AVENUE URBAN UPGRADE (L59)                    $4,070,000 

2127  US 20 SUPERELEVATION AND WIDENING (L60)                    $3,122,000 

2128  THREE LAKES ROAD URBAN UPGRADE (L61)                    $1,879,000 

           __________________ 
                                                   
                   Total for Unfunded Link Projects:                          $177,236,000 
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Miscellaneous - Transportation 

CIP #   Phase Title                 Projected Total 
2343  QUIET ZONE AT RAIL CROSSINGS                  $15,000,000 

           __________________ 
                                                   
     Total for Unfunded Miscellaneous - Transportation:                         $15,000,000  

Multi-Use Path Projects 

CIP #   Phase Title                 Projected Total 
2129  QUEEN/GEARY PERIWINKLE PATH CROSSING IMPROVEMENT (M1)                         $46,000 

2130  OAK CREEK TRAIL (M2)                        $2,645,000 

2131  WEST TIMBER-LINN TRAIL (M3)                          $161,000 

2132  SOUTH WATERFRONT TRAIL (M4)                        $76,000 

2134  ALBANY-CORVALLIS MULTIUSE PATH (M6)                     $761,000 

2135  EAST TIMBER-LINN TRAIL (M7)                      $277,000 

2136  BAIN STREET/WAVERLY LAKE TRAIL (M8)                     $153,000 

2137  LEBANON TRAIL (M9)                       $581,000 

2138  PERIWINKLE TRAIL EXTENSION (M10)                     $1,528,000 

2139  EAST ALBANY WILLAMETTE RIVER BRIDGE (M11)                   $7,657,000 

2140  99E/OAK CREEK CROSSING IMPROVEMENT (M12)                    $129,000 

2141  US 20/99E UNDERCROSSING (M13)                     $1,500,000 

           __________________ 
                                                   
                  Total for Unfunded Multi-Use Path Projects:                             $15,514,000  

Pedestrian & Bikeway 

CIP #   Phase Title                 Projected Total 
1993  TAKENA STREET BIKE BOULEVARD                   $65,000 

           __________________ 
                                                   
                    Total for Unfunded Pedestrian & Bikeway:                          $65,000 

Pedestrian Projects 

CIP #   Phase Title                 Projected Total 
2142  SPRINGHILL DRIVE SIDEWALK (P1)                          $542,000 

2143  99E/24TH AVENUE CROSSING IMPROVEMENT (P2)                        $129,000 

2144  OR 99E: BURKHART TO WAVERLY CROSSING IMPROVEMENT (P3)                       $129,000 

2145  FERRY STREET SIDEWALK (P4)                      $725,000 

2146  COLUMBUS STREET SIDEWALK (P5)                      $277,000 

2147  GEARY STREET SIDEWALK (P6)                      $791,000 

2148  AIRPORT ROAD SIDEWALK (P7)                      $485,000 

2150  WAVERLY DRIVE SIDEWALK (P9)                        $88,000 

2151  SANTIAM-ALBANY CANAL PEDESTRIAN ESPLANADE (P10)                  $1,232,000 

2152  THURSTON STREET CANAL PEDESTRIAN ESPLANADE (P11)                  $1,863,000 

2208  KNOX BUTTE PEDESTRIAN IMPROVEMENT                         $70,000 

           __________________ 
                                                   
                      Total for Unfunded Pedestrian Projects:                               $6,331,000  
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Street Reconstruction/Improvements 

CIP #   Phase Title                 Projected Total 
2182  BROADWAY STREET OVERLAY: 9TH AVENUE TO QUEEN AVENUE                       $290,000 

2183  FERRY STREET REPAIR AND OVERLAY: QUEEN AVENUE TO 34TH AVENUE                      $520,000 

2227  24TH AVENUE REHABILITATION: LIBERTY STREET TO PACIFIC BOULEVARD                    $467,000 

2230  THURSTON STREET REHABILITATION: QUEEN AVENUE TO SOUTH OF 19TH AVENUE                $578,000 

2232  38TH AVENUE REHABILITATION: 35TH AVENUE TO THURSTON STREET                    $327,000 

2234  2ND AVENUE OVERLAY: ELLSWORTH STREET TO MAIN STREET                   $274,000 

2237  HICKORY STREET OVERLAY: NORTH ALBANY ROAD TO SPRINGHILL DRIVE                  $175,000 

2238  TIMBER STREET OVERLAY: KNOX BUTTE ROAD TO DOGWOOD AVENUE                  $158,000 

2239  DOGWOOD AVENUE OVERLAY: PRICE ROAD TO GOLDFISH FARM ROAD                  $163,000 

2240  GEARY STREET OVERLAY: 24TH AVENUE TO 34TH AVENUE                     $280,000 

2241  1ST AVENUE OVERLAY: LYON STREET TO MAIN STREET                    $274,000 

2242  QUEEN AVENUE OVERLAY: SHERMAN STREET TO WAVERLY DRIVE                    $408,000 

2243  GEARY STREET OVERLAY: 17TH AVENUE TO 24TH AVENUE                   $292,000 

2244  PRICE ROAD OVERLAY: DOGWOOD AVENUE TO BLUE OX RV PARK                  $204,000 

2245  LOCHNER ROAD OVERLAY: OREGON YOUTH AUTHORITY FRONTAGE                  $128,000 

2246  GRAND PRAIRIE ROAD OVERLAY: GEARY STREET TO WAVERLY DRIVE                  $292,000 

2248  SALEM AVENUE OVERLAY: UNION PACIFIC RAILROAD TO CITY LIMITS                  $800,000 

2249  21ST AVENUE OVERLAY: WAVERLY DRIVE TO LEXINGTON STREET                  $117,000 

2250  LEXINGTON STREET OVERLAY: 21ST AVENUE TO GRAND PRAIRIE ROAD                  $233,000 

2251  53RD AVENUE OVERLAY: CHINOOK DRIVE TO ELK RUN DRIVE                   $117,000 

2252  CHINOOK DRIVE OVERLAY: COUGAR DRIVE TO 53RD AVENUE                     $128,000 

2255  SANTIAM ROAD OVERLAY: MAIN STREET TO CLEVELAND STREET                  $152,000 

2256  MARION STREET OVERLAY: 24TH AVENUE TO 34TH AVENUE                   $193,000 

2257  34TH AVENUE OVERLAY: LYON STREET TO WAVERLY DRIVE                     $613,000 

2258  NORTH ALBANY ROAD OVERLAY: PORTLAND & WESTERN RAILROAD TO US 20                 $175,000 

2259  KILLDEER AVENUE OVERLAY: PACIFIC BOULEVARD TO AIRPORT ROAD                  $158,000 

2261  GEARY/14TH AVENUE/CLAY OVERLAYS                     $642,000 

2262  CLOVER RIDGE ROAD OVERLAY: KNOX BUTTE ROAD TO TRUAZ CREEK BRIDGE                 $239,000 

2263  53RD AVENUE OVERLAY: PACIFIC BOULEVARD TO ELK RUN DRIVE                  $158,000 

2264  NORTH ALBANY ROAD OVERLAY: GIBSON HILL ROAD TO WEST OF GALE STREET                 $280,000 

2265  HILL STREET OVERLAY: 9TH AVENUE TO QUEEN AVENUE                   $274,000 

2266  GOLDFISH FARM ROAD OVERLAY: US 20 TO CREEL AVENUE                   $175,000 

2268  SOMERSET DRIVE OVERLAY: TIMBER RIDGE STREET TO KNOX BUTTE ROAD                 $158,000 

2269  MARION STREET OVERLAY: 34TH AVENUE TO ALBANY & EASTERN RAILROAD TRACKS                $88,000 

2270  GOLDFISH FARM ROAD OVERLAY: KNOX BUTTE ROAD TO DOGWOOD AVENUE                 $152,000 

2271  WAVERLY DRIVE OVERLAY: GRAND PRAIRIE ROAD TO 36TH AVENUE                  $263,000 

2272  GRAND PRAIRIE ROAD OVERLAY: WAVERLY DRIVE TO EAST OF LEXINGTON STREET                 $198,000 

2274  GEARY STREET OVERLAY: FRONT AVENUE TO 6TH AVENUE                   $146,000 

2275  LIBERTY STREET OVERLAY: QUEEN AVENUE TO 24TH AVENUE                   $187,000 

2276  WAVERLY DRIVE OVERLAY: PACIFIC BOULEVARD TO SANTIAM HIGHWAY                  $175,000 

2277  WAVERLY DRIVE OVERLAY: QUEEN AVENUE TO GRAND PRAIRIE ROAD                  $268,000 

2278  DEL RIO AVENUE OVERLAY: COLUMUS STREET TO WAVERLY DRIVE                    $88,000 

2279  TIMBER RIDGE STREET OVERLAY: SOMERSET DRIVE TO KNOX BUTTE ROAD                 $233,000 

           __________________ 
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       Total for Unfunded Street Reconstruction/Improvements:                             $11,240,000 

Study Projects 

CIP #   Phase Title                 Projected Total 
2154  ADA ACCESSIBILITY AUDIT (S1)                            $25,000 

2155  HIGHWAY 20 CORRIDOR AND DOWNTOWN REFINEMENT PLAN (S2)                      $250,000 

2156  SAFETY AUDIT (S3)                             $30,000 

2157  ALBANY TSP MPO UPDATE (S6)                      $350,000 

2158  WAYFINDING (S8)                          $25,000 

2159  INTERSTATE 5/OR 99E/KNOX BUTTE ROAD REFINEMENT PLAN (S9)                   $100,000 

2160  INTERSTATE 5/US 20 (SANTIAM) REFINEMENT PLAN (S10)                     $100,000 

           __________________ 
                                                   
                       Total for Unfunded Study Projects:                                  $880,000  

Transit Projects 

CIP #   Phase Title                 Projected Total 
2175  DESIGN AND CONSTRUCTION OF BUS MAINTENANCE FACILITY                       $500,000 

2303  LAND ACQUISITION: ALBANY TRAIN/MULTIMODAL STATION ADDITIONAL PARKING LOT       $1,500,000 

2304  DESIGN & CONSTRUCTION: ALBANY TRAIN/MULTIMODAL STATION ADDITIONAL                $1,500,000  

PARKING LOT   

           __________________ 
                                                   
                     Total for Unfunded Transit Projects:                               $3,500,000  

 

 

                    Grand Total for Unfunded Transportation:    $247,619,500 
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Wastewater 

Catching Up on Deferred Maintenance 

Replacement Needs Prominent 

he City’s wastewater system consists of a collection system that is made up of 196 miles of gravity 
flow pipes, 6.6 miles of pressure pipes, 4,337 manholes, 11 sewer lift stations, the Water 
Reclamation Facility, and Talking Water Gardens wetlands. 

Staff systematically performs extensive condition assessments of the City’s wastewater system in order to 
identify and prioritize the perpetual life replacement of the infrastructure. Based on current assessment 
results, approximately 23 miles of the City’s 196 miles of gravity flow sewer pipes are anticipated to 
require replacement or major repair within the next 10 years, or risk complete failures with interruption of 
service and potential overflows into basements.   

The Albany City Council has set five-year planning goals for funding perpetual life replacement to avoid 
wastewater main failures and disruption of sewer service to Albany citizens.  This strategy requires a 
commitment to seeking additional revenues in the coming years.  The City Council will be evaluating 
revenues, expenditures, system needs, and the state of the local economy annually to determine what 
future revenue resource increases are appropriate.  If wastewater rates are not raised according to the five-
year plan, it will not be possible to complete many of the projects listed in the five-year life of the 
wastewater portion of the CIP and future CIPs will reflect these changes. 

The wastewater projects identified in this year’s five-year window are consistent with Council’s direction 
and represent the minimum necessary to restore the condition of the collection system with the goal of 
continued provision of uninterrupted service to the Albany community.  Restoration of the collection 
system helps reduce infiltration of groundwater and inflow of stormwater into the collection system which 
can impact capacity requirements within the system and require additional capital improvements for 
conveyance and treatment of sewer flows.    

Evaluating System Capacity Requirements 

The City of Albany conducted a system-wide capacity analysis of the wastewater 
collection system in 2015.  The evaluation identified a number of locations 
throughout town that are capacity limited and in need of eventual 
replacement/expansion.  A handful of the identified locations are significantly 
limited and result in rainfall induced overflows that are not permitted under the 
City’s discharge permit with DEQ.  The cost to immediately address all of these 
deficiencies far exceeds the City’s financial capabilities.  Consequently, Council 
prioritized improvements based on risks and established a funding strategy to 
systematically construct improvements over time.   

Funding Summary 

The following table shows the total value of projects scheduled in each of the five years of this CIP, 
broken down by the source of the funding.  The costs shown are the projected total project costs in the 
year the project is proposed. 

T
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Each year the estimated cost of the projects is adjusted to current year costs by applying the change in the 
Engineering News-Record (ENR) construction cost index for Seattle.  An annual three percent inflation 
factor is added to estimate future year costs. 

Projected Cost Totals 

FUNDING SOURCE 2020 2021 2022 2023 2024 TOTAL 

City of Millersburg $364,700 $0 $0 $0 $0 $364,700 

SDC – Improvement – Sewer  $0 $0 $1,162,000 $0 $0 $1,162,000 

Settlement Proceeds $3,753,000 $0 $0 $0 $0 $3,753,000 

Sewer Rates/Operating Revenues $4,057,300 $975,000 $2,597,000 $2,187,000 $3,823,000 $13,639,300 

GRAND TOTALS: $8,175,000 $975,000 $3,759,000 $2,187,000 $3,823,000 $18,919,000 
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Funded Projects Summary & Detail 

The following projects have been identified for inclusion in this five-year Capital Improvement Program. 

Each project shown below is explained in detail on the pages that follow.  Projects are listed in the fiscal 
year order they are planned to occur, and in CIP ID# order within a given fiscal year set. 

 

CIP #   Phase Title                 Projected Total 

Plan Year:  2019 – 2020 

2309  LATERAL REPLACEMENT & BASEMENT PROTECTION       $275,000 

2415  ALBANY-MILLERSBURG WATER RECLAMATION FACILITY COMPOST IMPROVEMENTS              $3,000,000 

2416  ALBANY-MILLERSBURG WATER RECLAMATION FACILITY DEWATERING IMPROVEMENTS      $4,900,000 

           __________________ 

                   Total for FY 2019 – 2020               $8,175,000  

Plan Year:  2020 – 2021 

2327  LATERAL REPLACEMENT & BASEMENT PROTECTION       $275,000 

2417  2021 COLLECTION SYSTEM REHABILITATION PROJECTS       $700,000 

           __________________ 

                   Total for FY 2020 – 2021                  $975,000  

Plan Year:  2021 – 2022 

2375  LATERAL REPLACEMENT & BASEMENT PROTECTION       $275,000 

2426  COX CREEK INTERCEPTOR PROJECT P8                    $3,484,000 

           __________________ 

                   Total for FY 2021 – 2022               $3,759,000  

Plan Year:  2022 – 2023 

2395  LATERAL REPLACEMENT & BASEMENT PROTECTION       $275,000 

2396  WASHINGTON STREET SEWER IMPROVEMENTS                    $1,639,000 

2397  14TH AVENUE SEWER IMPROVEMENTS        $273,000 

           __________________ 

                   Total for FY 2022 – 2023               $2,187,000 

Plan Year:  2023 – 2024 

2331  COX CREEK INTERCEPTOR PROJECT P10A                    $1,873,000 

2392  WAVERLY DRIVE SEWER IMPROVEMENTS       $675,000 

2418  LATERAL REPLACEMENT & BASEMENT PROTECTION       $275,000 

2419  2024 COLLECTION SYSTEM REHABILITATION PROJECTS                   $1,000,000 

           __________________ 

                   Total for FY 2023 – 2024               $3,823,000 

     Grand Total for Wastewater:                                           $18,919,000  
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Plan FY:  2019-2020 LATERAL REPLACEMENT & BASEMENT PROTECTION 

CIP Project #:  2309 

 

Master Plan:     Plan Element: 

Category: Wastewater   Classification: Sewer Mains 

Department: Public Works Department 

 

Total Cost: $275,000 

During FY 1999-2000, the City Council adopted three new programs to assist property owners with sanitary sewer 
lateral service issues.  

The Basement Flooding Protection Loan Program provides a no-interest, ten-year loan to assist property owners with 
installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to the 
sanitary sewer system.  

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation in 
the cost of basement flooding protection improvements. The grant program is targeted for properties that have 
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite of 
these efforts, continue to experience basement flooding. 

The lateral replacement program provides a one-time-only replacement of qualifying sanitary sewer service laterals 
on private property.  Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer 
system through cracks and breaks in older, deteriorated service lines. 

Operating Budget Impact:  This project will reduce sewer maintenance costs over the long term by reducing the 
amount of extraneous flow into the sanitary sewer system that is receiving treatment. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES            $275,000 
                                               _______________      

Total:               $275,000 
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Plan FY:  2019-2020 ALBANY-MILLERSBURG WATER RECLAMATION FACILITY 
COMPOST IMPROVEMENTS 

CIP Project #:  2415 

 

Master Plan:     Plan Element:      

Category: Wastewater   Classification: Treatment 

Department: Public Works Department 

 

Total Cost: $3,000,000 

The current solids reduction and stabilization systems at the 
AM-WRF produce unstabilized solids that do not meet 
regulatory requirements to be beneficially used as a biosolids 
soil amendment; unstabilized solids from the WRF are 
currently disposed of at a local landfill.  This project includes 
construction of a new composting facility that will provide for 
beneficial reuse of a Class A biosolids product.  
  
Operating Budget Impact:  This project will reduce operation 
and maintenance costs over the long term by reducing the 
volume of solids that are hauled to and disposed of at a local 
landfill. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

601-50-2500   SETTLEMENT PROCEEDS                $3,000,000 
                 _______________ 
    

           Total:                $3,000,000 
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Plan FY:  2019-2020 ALBANY-MILLERSBURG WATER RECLAMATION FACILITY 
DEWATERING IMPROVEMENTS 

CIP Project #:  2416 

 

Master Plan:     Plan Element:      

Category: Wastewater   Classification: Treatment 

Department: Public Works Department 

 

Total Cost: $4,900,000 

The existing belt filter presses used for solids dewatering at the 
AM-WRF are at the end of their useful life. This project 
includes construction of new upgraded on-site dewatering 
equipment, odor control, and ancillary improvements to the 
existing solids dewatering building and cake storage facility. 
   
Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by completing 
improvements to the Albany-Millersburg Water Reclamation 
Facility. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

601-50-2500   CITY OF MILLERSBURG                   $364,700 
 
601-50-2500   SETTLEMENT PROCEEDS                   $753,000 
 
601-50-2500   SEWER RATES/OPERATING RESERVES        $3,782,300 
                 _______________ 
    

           Total:                $4,900,000 
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Plan FY:  2020-2021 LATERAL REPLACEMENT & BASEMENT PROTECTION 

CIP Project #:  2327 

 

Master Plan:     Plan Element: 

Category: Wastewater   Classification: Sewer Mains 

Department: Public Works Department 

 

Total Cost: $275,000 

During FY 1999-2000, the City Council adopted three new programs to assist property owners with sanitary sewer 
lateral service issues.  

The Basement Flooding Protection Loan Program provides a no-interest, ten-year loan to assist property owners with 
installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to the 
sanitary sewer system.  

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation in 
the cost of basement flooding protection improvements. The grant program is targeted for properties that have 
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite of 
these efforts, continue to experience basement flooding. 

The lateral replacement program provides a one-time-only replacement of qualifying sanitary sewer service laterals 
on private property.  Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer 
system through cracks and breaks in older, deteriorated service lines. 

Operating Budget Impact:  This project will reduce sewer maintenance costs over the long term by reducing the 
amount of extraneous flow into the sanitary sewer system that is receiving treatment. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES            $275,000 
                                               _______________      

Total:               $275,000 
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Plan FY:  2020-2021 2021 COLLECTION SYSTEM REHABILITATION PROJECTS 

CIP Project #:  2417 

 

Master Plan:     Plan Element:      

Category: Wastewater   Classification: Sewer Mains 

Department: Public Works Department 

 

Total Cost: $700,000 

For this fiscal year approximately 2,500 feet of sewer mains are 
proposed for rehabilitation with Pipe Bursting.  These pipes 
have been prioritized based on the City's system-wide condition 
assessment.  Pipe bursting is an effective and cost-efficient way 
to rehabilitate existing sewer mains that are at the end of their 
service.  It is a form of "trenchless technology," which means 
costly excavations and surface restorations are minimized.   
(ID's for the subject lines are 6435, 6441, 6053, 6736, 5445, 
5446, 5894, 6431, 5620, 5627, 139268, 7381, 6442).  In 
addition, a number of lines have been identified with 
protruding taps which prevent televising the entire line, or with 
structural deficiencies requiring a point repair, but not 
rehabilitation of the entire segment.  This project also includes 
removal of protruding taps and installation of point repairs on 
the following pipes: ID # 5436, 7341, 4792. A larger map can 
be found at the end of the CIP document.  

Operating Budget Impact:  This project will reduce long-term 
operations and maintenance costs through reduction in 
emergency responses and reduction in infiltrating groundwater 
that must be pumped and treated. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES          $700,000 
                 _______________ 
    

           Total:                  $700,000 

 

 

 

 

 

 



Wastewater 63 

Plan FY:  2021-2022 LATERAL REPLACEMENT & BASEMENT PROTECTION 

CIP Project #:  2375 

 

Master Plan:     Plan Element: 

Category: Wastewater   Classification: Sewer Mains 

Department: Public Works Department 

 

Total Cost: $275,000 

During FY 1999-2000, the City Council adopted three new programs to assist property owners with sanitary sewer 
lateral service issues.  

The Basement Flooding Protection Loan Program provides a no-interest, ten-year loan to assist property owners with 
installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to the 
sanitary sewer system.  

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation in 
the cost of basement flooding protection improvements. The grant program is targeted for properties that have 
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite of 
these efforts, continue to experience basement flooding. 

The lateral replacement program provides a one-time-only replacement of qualifying sanitary sewer service laterals 
on private property.  Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer 
system through cracks and breaks in older, deteriorated service lines. 

Operating Budget Impact:  This project will reduce sewer maintenance costs over the long term by reducing the 
amount of extraneous flow into the sanitary sewer system that is receiving treatment. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES            $275,000 
                                               _______________      

Total:               $275,000 
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Plan FY:  2021-2022 COX CREEK INTERCEPTOR PROJECT P8 

CIP Project #:  2426 

 

Master Plan: Sanitary Sewer Master Plan Plan Element:     P8 

Category: Wastewater   Classification: Interceptors/Collectors 

Department: Public Works Department  …SDC… 

 

Total Cost: $3,484,000 

The Cox Creek Interceptor projects will provide capacity to 
reduce existing overflows and to handle peak buildout flows 
during a 5-year design storm event. With new additional 
capacity, surcharging in upstream sewer lines will be 
significantly reduced with a goal of eliminating unpermitted 
overflows from the sewer system. Construction of these 
improvements will also allow for continued property 
development in the upstream sewer basin. This project will 
replace approximately 1,200 feet of undersized pipe with new 
27-inch sewer pipe. 

Operating Budget Impact:  This project will reduce long-term 
operations and maintenance costs through reduction in 
emergency responses and reduction in infiltrating groundwater 
that must be pumped and treated. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES         $2,322,000 
 
601-50-2502   SDC-IMPROVEMENT-SEWER                $1,162,000 
                 _______________ 
    

           Total:                 $3,484,000 
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Plan FY:  2022-2023 LATERAL REPLACEMENT & BASEMENT PROTECTION 

CIP Project #:  2395 

 

Master Plan:     Plan Element: 

Category: Wastewater   Classification: Sewer Mains 

Department: Public Works Department 

 

Total Cost: $275,000 

During FY 1999-2000, the City Council adopted three new programs to assist property owners with sanitary sewer 
lateral service issues.  

The Basement Flooding Protection Loan Program provides a no-interest, ten-year loan to assist property owners with 
installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to the 
sanitary sewer system.  

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation in 
the cost of basement flooding protection improvements. The grant program is targeted for properties that have 
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite of 
these efforts, continue to experience basement flooding. 

The lateral replacement program provides a one-time-only replacement of qualifying sanitary sewer service laterals 
on private property.  Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer 
system through cracks and breaks in older, deteriorated service lines. 

Operating Budget Impact:  This project will reduce sewer maintenance costs over the long term by reducing the 
amount of extraneous flow into the sanitary sewer system that is receiving treatment. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES            $275,000 
                                               _______________      

Total:               $275,000 
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Plan FY:  2022-2023 WASHINGTON STREET SEWER IMPROVEMENTS 

CIP Project #:  2396 

 

Master Plan:     Plan Element:      

Category: Wastewater   Classification: Sewer Mains 

Department: Public Works Department 

 

Total Cost: $1,639,000 

This project will use pipe bursting to rehabilitate 
approximately 4,100 feet of 8-inch and 350 feet of 21-inch 
sewer lines.  Pipe Bursting is a "trenchless technology" 
providing an effective and cost-efficient way to rehabilitate 
existing sewer mains that are at the end of their service.  Street 
improvements as shown in CIP 2387 in the Transportation 
section of the CIP,  curb ramps and sidewalk improvements as 
shown in CIP 2172 in the Accessibility section of the CIP, and 
water line improvements as shown in CIP 2404 in the Water 
section of the CIP will also be coordinated with this project.  

Operating Budget Impact:  This project will reduce long-term 
operations and maintenance costs through reduction in 
emergency responses and reduction in infiltrating groundwater 
that must be pumped and treated. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES          $1,639,000 
                 _______________ 
    

           Total:                  $1,639,000 
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Plan FY:  2022-2023 14TH AVENUE SEWER IMPROVEMENTS 

CIP Project #:  2397 

 

Master Plan:     Plan Element:      

Category: Wastewater   Classification: Sewer Mains 

Department: Public Works Department 

 

Total Cost: $273,000 

This project will use pipe bursting to rehabilitate 
approximately 1,200 feet of 8-inch, 1,200 feet of 10-inch, and 
1,500 feet of 12-inch sewer lines.  Pipe Bursting is a 
"trenchless technology" providing an effective and cost-
efficient way to rehabilitate existing sewer mains that are at the 
end of their service.  Street improvements as shown in CIP 
2385 in the Transportation section of the CIP and water line 
improvements as shown in CIP 2403 in the Water section of 
the CIP will also be coordinated with this project. 

Operating Budget Impact:  This project will reduce long-term 
operations and maintenance costs through reduction in 
emergency responses and reduction in infiltrating groundwater 
that must be pumped and treated. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES          $273,000 
                 _______________ 
    

           Total:                  $273,000 
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Plan FY:  2023-2024 COX CREEK INTERCEPTOR PROJECT P10A 

CIP Project #:  2331 

 

Master Plan: Sanitary Sewer Master Plan Plan Element:     P10A 

Category: Wastewater   Classification: Interceptors/Collectors 

Department: Public Works Department  

 

Total Cost: $1,873,000 

The Cox Creek Interceptor projects will provide capacity to 
reduce existing overflows and to handle peak buildout flows 
during a 5-year design storm event. With new additional 
capacity, surcharging in upstream sewer lines will be 
significantly reduced with a goal of eliminating unpermitted 
overflows from the sewer system. Construction of these 
improvements will also allow for continued property 
development in the upstream sewer basin. This project will 
replace approximately 1,100 feet of undersized pipe with new 
24-inch sewer pipe. 

Operating Budget Impact:  This project will reduce long-term 
operations and maintenance costs through reduction in 
emergency responses and reduction in infiltrating groundwater 
that must be pumped and treated. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES         $1,873,000 
                 _______________ 
    

           Total:                 $1,873,000 
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Plan FY:  2023-2024 WAVERLY DRIVE SEWER IMPROVEMENTS 

CIP Project #:  2392 

 

Master Plan:     Plan Element:      

Category: Wastewater   Classification: Sewer Mains 

Department: Public Works Department 

 

Total Cost: $675,000 

This project will use pipe bursting to rehabilitate 
approximately 2,100 feet of 8-inch and 325 feet of 10-inch 
sewer lines.  Pipe Bursting is a "trenchless technology" 
providing an effective and cost-efficient way to rehabilitate 
existing sewer mains that are at the end of their service.  Street 
improvements as shown in CIP 2381 in the Transportation 
section of the CIP and water line improvements as shown in 
CIP 2399 in the Water section of the CIP will also be 
coordinated with this project. 

Operating Budget Impact:  This project will reduce long-term 
operations and maintenance costs through reduction in 
emergency responses and reduction in infiltrating groundwater 
that must be pumped and treated. 

Funding Sources For This Project: 

Activity       Funding Source             Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES          $675,000 
                 _______________ 
    

           Total:                  $675,000 
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Plan FY:  2023-2024 LATERAL REPLACEMENT & BASEMENT PROTECTION 

CIP Project #:  2418 

 

Master Plan:     Plan Element: 

Category: Wastewater   Classification: Sewer Mains 

Department: Public Works Department 

 

Total Cost: $275,000 

During FY 1999-2000, the City Council adopted three new programs to assist property owners with sanitary sewer 
lateral service issues.  

The Basement Flooding Protection Loan Program provides a no-interest, ten-year loan to assist property owners with 
installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to the 
sanitary sewer system.  

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation in 
the cost of basement flooding protection improvements. The grant program is targeted for properties that have 
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite of 
these efforts, continue to experience basement flooding. 

The lateral replacement program provides a one-time-only replacement of qualifying sanitary sewer service laterals 
on private property.  Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer 
system through cracks and breaks in older, deteriorated service lines. 

Operating Budget Impact:  This project will reduce sewer maintenance costs over the long term by reducing the 
amount of extraneous flow into the sanitary sewer system that is receiving treatment. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES            $275,000 
                                               _______________      

Total:               $275,000 
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Plan FY:  2023-2024 2024 COLLECTION SYSTEM REHABILITATION PROJECTS 

CIP Project #:  2419 

 

Master Plan:     Plan Element: 

Category: Wastewater   Classification: Sewer Mains 

Department: Public Works Department 

 

Total Cost: $1,000,000 

Based on current condition assessment results, approximately 23 miles of sewer mains are in extremely poor 
condition and are expected to completely fail within the next five to ten years if not replaced or repaired.  As such, 
funds identified for this project are the minimum necessary to start the rehabilitation process.  Specific project 
locations are not mapped for this CIP because the condition assessment is ongoing and pipes will be reprioritized for 
replacement annually.  Each fiscal year, the highest priority pipes are mapped for inclusion in the first two years of 
the five-year CIP.   

Operating Budget Impact:  This project will reduce long-term operations and maintenance costs through reduction in 
emergency responses and reduction in infiltrating groundwater that must be pumped and treated. 

Funding Sources For This Project: 

Activity       Funding Source         Projected Amount 

601-50-2500   SEWER RATES/OPERATING RESERVES            $1,000,000 
                                               _______________      

Total:               $1,000,000 
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Unfunded Projects 

The following projects have been identified as needed repairs and/or improvements to the City’s 
infrastructure. In most cases, these projects are the result of a master plan process, which attempts to 
systematically look at the needs for public infrastructure over the next 10 to 20 years. These projects are 
considered “unfunded” because either a source of funding has not been made available, or they will not be 
implemented within the five-year window this plan covers. 

Interceptors/Collectors 

CIP #   Phase Title                 Projected Total 
1251  KNOX BUTTE ROAD COLLECTOR: UPSIZE LINE FROM CENTURY DRIVE LIFT STATION                $2,764,000 

  UPSTREAM TO ONYX STREET        

1253  47TH AVENUE COLLECTOR: UPSIZE LINE FROM COLUMBUS STREET UPSTREAM TO                $1,045,000 

  END OF GRAVITY LINE        

1724  FERRY STREET AND 28TH AVENUE                     $1,938,000 

1770  COX CREEK INTERCEPTOR                        $4,926,000 

2341  FERRY STREET INTERCEPTOR PROJECT                      $3,489,000 

2345  HILL STREET COLLECTOR: UPSIZE LINE FROM 7TH AVENUE TO 13TH AVENUE                  $1,800,000 

2346  MARION STREET COLLECTORS                        $216,000 

2348  COLUMBUS STREET EXTENSION                     $1,720,000 

2349  SOMERSET DRIVE COLLECTORS                     $1,439,000 

2351  THREE LAKES ROAD COLLECTORS                     $4,584,000 

2353  HIGHWAY 20 COLLECTORS                      $2,964,000 

2356  KNOX BUTTE ROAD COLLETORS                     $3,420,000 

2359  SPRINGHILL DRIVE COLLECTORS                     $3,322,000 

2362  WEST THORNTON LAKE COLLECTORS                    $1,843,000 

2364  COLUMBUS STREET COLLECTORS                        $412,000 

2366  CENTURY DRIVE – DRAPERVILLE COLLECTORS                 $10,830,000 

           __________________ 
                                                   
        Total for Unfunded Interceptors/Collectors:                          $46,712,000  

Lift Stations 

CIP #   Phase Title                 Projected Total 
1255  NEW LIFT STATIONS: THORNTON LAKE AND SPRINGHILL DRIVE                     $883,000   

2344  NORTH ALBANY LIFT STATION                     $2,500,000   

2347  MARION STREET LIFT STATION IMPROVEMENTS                   $1,000,000 

2352  THREE LAKES ROAD LIFT STATION IMPROVEMENTS                        $850,000 

2354  HIGHWAY 20 LIFT STATION IMPROVEMENTS                         $850,000 

2357  KNOX BUTTE ROAD LIFT STATION IMPROVEMENTS                        $850,000 

2358  BURKHART CREEK LIFT STATION IMPROVEMENTS                        $850,000 

2360  SPRINGHILL DRIVE LIFT STATION IMPROVEMENTS                        $850,000 

2361  QUARRY ROAD LIFT STATION IMPROVEMENTS                         $850,000 

2363  WEST THORNTON LAKE LIFT STATION IMPROVEMENTS                        $850,000 

2365  COLUMBUS STREET LIFT STATION IMPROVEMENTS                        $105,000 

2367  CENTURY DRIVE LIFT STATION IMPROVEMENTS                   $1,650,000 

           __________________ 
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          Total for Unfunded Lift Stations:                          $12,088,000 

Sewer Mains 

CIP #   Phase Title                 Projected Total 
2340  ANNUAL COLLECTION SYSTEM REHABILITATION PROJECTS ($/YR)                 $2,800,000   

2350  MARION STREET SEWER MAIN EXTENSION                    $1,204,000   

2355  TIMBER LINN SEWER MAINS                      $3,261,000 

2393  QUEEN AVENUE SEWER IMPROVEMENTS                         $392,000 

2394  12TH AVENUE SEWER IMPROVEMENTS                    $1,100,000 

           __________________ 
                                                   
         Total for Unfunded Sewer Mains:                            $8,757,000 

Talking Water Gardens 

CIP #   Phase Title                 Projected Total 
2190  TALKING WATER GARDENS: COMPLETE ENTRANCE/PARKING LOT LANDSCAPING                   $130,000   

2191  TALKING WATER GARDENS: COMPLETE BRIDGE IMPROVEMENTS & LANDSCAPING                   $125,000   

2192  TALKING WATER GARDENS: REROUTE OVERHEAD POWER LINES                       $400,000 

2193  TALKING WATER GARDENS: ENTRANCE ROAD IMPROVEMENTS                     $700,000 

           __________________ 
                                                   
        Total for Unfunded Talking Water Gardens:                            $1,355,000 

 

 

        Grand Total for Unfunded Wastewater:    $68,912,000 
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Water 

Water Sustains All 

Looking to the Future 

s a result of the City’s partnership with the City of Millersburg, 
investments in transmission main capacity, and targeting replacement 
of leaky steel water lines, Albany water customers enjoy the security 

of two safe and reliable sources of drinking water, a distribution system with 
capacity ready to serve growth, and stable operation and maintenance expenses.  
These benefits are not shared by all other Oregon communities. 

The City’s water system consists of a robust network of pipes, reservoirs, and pump stations.  In all, the 
water system is made up of 265 miles of pipes, seven pump stations, seven reservoirs, 19,150 service 
lines, 1,855 hydrants, 7,329 valves, an 18-mile canal, and two water treatment plants. 

In reviewing this year’s CIP document, it is evident that water system investments in the coming years are 
partially driven by replacement of water lines in conjunction with planned street improvement projects.  
Investing in waterlines under new streets results in less funds available for high priority perpetual life 
replacement needs; these projects are critical for realizing the full benefits of past investments in our water 
system, meeting regulatory requirements, and providing safe and reliable water service to our customers.  
The Albany City Council recognizes the importance of maintaining our system and has provided direction 
regarding five-year planning goals for perpetual life replacement.  Meeting those goals requires a 
commitment to seeking additional revenues.  The City Council evaluates revenues, expenditures, system 
needs, and the state of the local economy annually to determine what revenue increases are appropriate.  If 
water rates are not raised according to the five-year plan, it will not be possible to complete many of the 
projects listed in the five-year life of the water portion of the CIP and future CIPs will reflect these 
changes. 

The water system projects identified in this year’s five-year CIP are consistent with Council’s direction 
and represent the minimum necessary for continued consistent quality water services and to support 
economic development in the City.   

Funding Summaries 

The following table shows the total value of projects scheduled in each of the five years of this CIP, 
broken down by the source of the funding.  The costs shown are the projected total project costs in the 
year the project is proposed. 

Each year the estimated cost of the projects is adjusted to current year costs by applying the change in the 
Engineering News-Record (ENR) construction cost index for Seattle.  An annual three percent inflation 
factor is added to estimate future year costs. 

A
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Projected Cost Totals 

FUNDING SOURCE 2020 2021 2022 2023 2024 TOTAL 

City of Millersburg $75,000 $0 $0 $0 $0 $75,000 

SDC – Improvement – Water $0 $0 $0 $699,000 $0 $699,000 

Water Rates/Operating Revenues $2,159,000 $1,991,000 $1,204,000 $2,260,000 $4,300,000 $11,914,000 

GRAND TOTALS: $2,234,000  $1,991,000 $1,204,000 $2,959,000 $4,300,000 $12,688,000 
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Funded Projects Summary & Detail 

The following projects have been identified for inclusion in this five-year Capital Improvement Program. 

Each project shown below is explained in detail on the pages that follow.  Projects are listed in the fiscal 
year order they are planned to occur, and in CIP ID# order within a given fiscal year set. 

 

CIP #   Phase Title                 Projected Total 

Plan Year:  2019 – 2020   

2409  9TH AVENUE WATER LINE          $304,000 

2412  ALBANY-MILLERSBURG RESERVOIR INFLUENT VALVE AND FLOW METER REPLACEMENT         $150,000 

2413  GIBSON HILL CORROSION REPAIRS       $770,000 

2424  PARK TERRACE WATER LINE IMPROVEMENTS      $210,000 

2425  VINE STREET WATER TREATMENT PLANT CLEARWELL IMPROVEMENTS   $800,000 

           __________________ 

                   Total for FY 2019 – 2020               $2,234,000  

Plan Year:  2020 – 2021 

2003  24TH AVENUE WATER LINE: HILL STREET TO GEARY STREET      $801,000 

2301  DAVIDSON STREET WATER LINE: 14TH AVENUE TO 16TH AVENUE      $245,000 

2401  QUEEN AVENUE WATER LINE: 99E TO MARION STREET       $945,000 

           __________________ 

                   Total for FY 2020 – 2021               $1,991,000  

Plan Year:  2021 – 2022 

2188  JEFFERSON STREET WATER LINE REPLACEMENT       $358,000 

2400  QUEEN AVENUE WATER LINE: 99E TO CITY LIMITS       $846,000 

           __________________ 

                   Total for FY 2021 – 2022               $1,204,000  

Plan Year:  2022 – 2023 

2403  14TH AVENUE WATER LINE IMPROVEMENTS                      $1,966,000 

2404  WASHINGTON STREET WATER LINE: 2ND AVENUE TO PACIFIC BLVD                    $993,000 

           __________________ 

                   Total for FY 2022 – 2023               $2,959,000 

Plan Year:  2023 – 2024 

2399  WAVERLY DRIVE WATER LINE: SANTIAM TO QUEEN AVENUE    $923,000 

2414  34TH AVENUE WATER LINE: 99E TO JACKSON STREET                   $3,377,000 

           __________________ 

                   Total for FY 2023 – 2024               $4,300,000 

               Grand Total for Water:                                           $12,688,000  
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Plan FY:  2019-2020 9TH AVENUE WATER LINE 

CIP Project #:  2409 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $304,000 

This project will replace approximately 1,000 feet of 
deteriorated and undersized 4-inch water pipes with new 8-inch 
ductile iron water lines.  The existing pipes are deteriorated, 
requiring frequent maintenance, and have exceeded their service 
life.  Street improvements as shown in CIP 2408 in the 
Transportation section of the CIP will also be coordinated with 
this project. 

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term.  Replacement of these water mains 
will reduce the amount of water loss from the system and the 
number of emergency responses required to fix leaks. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $304,000 
                   _______________
    

                    Total:                   $304,000 
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Plan FY:  2019-2020 ALBANY-MILLERSBURG RESERVOIR INFLUENT VALVE AND 
FLOW METER REPLACEMENT 

CIP Project #:  2412 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Supply & Storage 

Department: Public Works Department 

 

Total Cost: $150,000 

This project includes installation of a new flow meter and 
isolation valve on the influent line to the Albany-Millersburg 
reservoir. The current isolation valve is not functioning correctly 
and allows water to leak back into the water treatment plant. The 
reservoir will also be cleaned and inspected while offline. 

Operating Budget Impact:  This project will reduce maintenance 
costs and improve system reliability by completing 
improvements at the A-M Water Treatment Plant. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   CITY OF MILLERSBURG                     $75,000 
 
615-50-2308   WATER RATES/OPERATING REVENUES            $75,000 
                   _______________
    

                    Total:                   $150,000 
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Plan FY:  2019-2020 GIBSON HILL CORROSION REPAIRS 

CIP Project #:  2413 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $770,000 

Gibson Hill Road is currently under the jurisdiction of Benton 
County.  Ownership will be transferred to the City of Albany 
upon completion of street improvements Benton County is 
planning to make during the summer of 2020.  This project 
includes installation of cathodic improvements, including  bolts 
and anodes, to the existing 24-inch water line and service 
crossings located underneath Gibson Hill Road.  The water line 
improvements are being completed in advance of the planned 
street work. 

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term.  Installation of cathodic protection will 
reduce the amount of water loss from the system and the 
number of emergency responses required to fix leaks. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $770,000 
                   _______________
    

                    Total:                   $770,000 
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Plan FY:  2019-2020 PARK TERRACE WATER LINE IMPROVEMENTS 

CIP Project #:  2424 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $210,000 

This project will replace approximately 630 feet of deteriorated 
10-inch steel pipe with 8-inch ductile iron pipe, and abandon 
approximately 330 feet of 10-inch pipe located along back lot 
lines. 

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term.  Replacement of these water mains 
will reduce the amount of water loss from the system and the 
number of emergency responses required to fix leaks. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $210,000 
                   _______________
    

                    Total:                   $210,000 
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Plan FY:  2019-2020 VINE STREET WATER TREATMENT PLANT CLEARWELL 
IMPROVEMENTS 

CIP Project #:  2425 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Miscellaneous - Water 

Department: Public Works Department 

 

Total Cost: $800,000 

The clearwell is a concrete structure located underneath the 
small filters at the Vine Street Water Treatment Plant. A recent 
evaluation identified structural concerns and several leaks. An 
attempt to stop the leaks with injected sealant was unsuccessful 
and it was determined that the leaks extended through the 
concrete wall. This project includes work to address leaks to 
assure water quality is maintained and a complete structural 
repair of the clearwell. 

Operating Budget Impact: This project will reduce maintenance 
costs and improve system reliability by completing 
improvements at the Vine Street Water Treatment Plant. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $800,000 
                   _______________
    

                    Total:                   $800,000 
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Plan FY:  2020-2021 24TH AVENUE WATER LINE: HILL STREET TO GEARY STREET 

CIP Project #:  2003 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $801,000 

This project will replace approximately 400 linear feet of 6-inch 
asbestos cement water line with a new 8-inch ductile iron water 
line and 1,950 linear feet of 10-inch asbestos cement water line 
with a new 12-inch ductile iron water line.  The existing water 
lines are near the end of their life and will be replaced in 
advance of street maintenance work.  Installation of these new 
larger water lines will also improve available fire flows in the 
area.  Street improvements as shown in CIP 2226 in the 
Transportation section of the CIP will be coordinated with this 
project.   

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding costs associated with large 
scale pipe failures common to asbestos cement water mains that 
have exceeded their service life. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $801,000 
                   _______________
    

                    Total:                   $801,000 
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Plan FY:  2020-2021 DAVIDSON STREET WATER LINE: 14TH AVENUE TO 16TH AVENUE 

CIP Project #:  2301 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $245,000 

This project will replace approximately 800 linear feet of 8-inch 
asbestos cement water line with new 8-inch ductile iron water 
line.  The existing water lines are near the end of their service 
life and are in need of replacement.  Street improvements as 
shown in CIP 2228 in the Transportation section of the CIP will 
also be coordinated with this project. 

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding costs associated with large 
scale pipe failures common to asbestos cement water mains that 
have exceeded their service life. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $245,000 
                   _______________
    

                    Total:                   $245,000 
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Plan FY:  2020-2021 QUEEN AVENUE WATER LINE: 99E TO MARION STREET 

CIP Project #:  2401 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $945,000 

This project will replace approximately 2,800 feet of 12-inch 
asbestos cement water lines with new 12-inch ductile iron water 
lines.  These water lines are being replaced ahead of planned 
street improvements as shown in CIP 2383 in the 
Transportation section of the CIP. 

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding costs associated with large 
scale pipe failures common to asbestos cement water mains that 
have exceeded their service life. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $945,000 
                   _______________
    

                    Total:                   $945,000 
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Plan FY:  2021-2022 JEFFERSON STREET WATER LINE REPLACEMENT 

CIP Project #:  2188 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $358,000 

This project will replace approximately 550 linear feet of 2-inch 
steel pipe and 425 linear feet of 4-inch steel pipe with 
approximately 975 feet of 8-inch ductile iron pipe.  This project 
will improve pressure, water quality, and fire flows in the area. 

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term.  Replacement of these water mains 
will reduce the amount of water loss from the system and the 
number of emergency responses required to fix leaks. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $358,000 
                   _______________
    

                    Total:                   $358,000 
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Plan FY:  2021-2022 QUEEN AVENUE WATER LINE: 99E TO CITY LIMITS 

CIP Project #:  2400 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $846,000 

This project will replace approximately 2,300 feet of 10-inch 
asbestos cement water lines with new 12-inch ductile iron water 
lines.  These water lines are being replaced ahead of planned 
street improvements as shown in CIP 2382 in the 
Transportation section of the CIP.   

Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by avoiding costs 
associated with large scale pipe failures common to asbestos 
cement water mains that have exceeded their service life. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $846,000 
                   _______________
    

                    Total:                   $846,000 
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Plan FY:  2022-2023 14TH AVENUE WATER LINE IMPROVEMENTS 

CIP Project #:  2403 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department  …SDC… 

 

Total Cost: $1,966,000 

This project will replace approximately 1,000 feet of 12-inch 
asbestos cement water lines with new 12-inch ductile iron water 
lines and approximately 1,600 feet of 8-inch ductile iron water 
line with new 30-inch ductile iron water line.  Replacement 
with the large diameter water main is recommended in the 
Water Facility Plan to support the future completion of the 
Central Albany Transmission Project.  These water lines are 
being replaced ahead of planned street improvements as shown 
in CIP 2385 in the Transportation section of the CIP.  Sewer 
improvements as shown in CIP 2397 in the Wastewater section 
of the CIP will also be coordinated with this project. 

Operating Budget Impact:  This project will reduce 
maintenance costs over the long term by avoiding costs 
associated with large scale pipe failures common to asbestos 
cement water mains that have exceeded their service life. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2300   SDC-IMPROVEMENT-WATER                     $699,000 
 
615-50-2308   WATER RATES/OPERATING REVENUES          $1,267,000 
                   _______________
    

                    Total:                   $1,966,000 
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Plan FY:  2022-2023 WASHINGTON STREET WATER LINE: 2ND AVENUE TO PACIFIC 
BLVD 

CIP Project #:  2404 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $993,000 

This project will replace approximately 2,900 feet of 
deteriorated and undersized 2-, 4-, and 6-inch steel water pipes 
with 8-inch ductile iron water lines.   The existing pipes are 
deteriorated, requiring frequent maintenance, and have 
exceeded their service life.  Street improvements as shown in 
CIP 2387 in the Transportation section of the CIP, curb ramps 
and sidewalk improvements as shown in CIP 2172 in the 
Accessibility section of the CIP, and sewer improvements as 
shown in CIP 2396 in the Wastewater section of the CIP will 
also be coordinated with this project. 

Operating Budget Impact:  This project will reduce 
maintenance costs over the long term.  Replacement of these 
water mains will reduce the amount of water loss from the 
system and the number of emergency responses required to fix 
leaks. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $993,000 
                   _______________
    

                    Total:                   $993,000 
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Plan FY:  2023-2024 WAVERLY DRIVE WATER LINE: SANTIAM TO QUEEN AVENUE 

CIP Project #:  2399 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $923,000 

This project will replace approximately 2,500 feet of 12-inch 
asbestos cement water lines with new 12-inch ductile iron water 
lines.  These water lines are being replaced ahead of planned 
street improvements as shown in CIP 2381 in the Transportation 
section of the CIP.  Sewer improvements as shown in CIP 2392 
in the Wastewater section of the CIP will also be coordinated 
with this project. 

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding costs associated with large 
scale pipe failures common to asbestos cement water mains that 
have exceeded their service life. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $923,000 
                   _______________
    

                    Total:                   $923,000 
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Plan FY:  2023-2024 34TH AVENUE WATER LINE: 99E TO JACKSON STREET 

CIP Project #:  2414 

 

Master Plan:     Plan Element: 

Category: Water    Classification: Water Mains 

Department: Public Works Department 

 

Total Cost: $3,377,000 

This project will replace approximately 4,200 feet of 16-inch 
asbestos cement water lines with new 24-inch ductile iron water 
lines.  The existing water line is near the end of its life and will 
be replaced in advance of street maintenance work.  Street 
improvements as shown in CIP 2422 in the Transportation 
section of the CIP will be coordinated with this project.  

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding costs associated with large 
scale pipe failures common to asbestos cement water mains that 
have exceeded their service life. 

Funding Sources For This Project: 

Activity       Funding Source               Projected Amount 

615-50-2308   WATER RATES/OPERATING REVENUES          $3,377,000 
                   _______________
    

                    Total:                   $3,377,000 

 

 

 

 

 

 

 

 

 

 

 



92 Water 

Unfunded Projects 

The following projects have been identified as needed repairs and/or improvements to the City’s 
infrastructure. In most cases, these projects are the result of a master plan process, which attempts to 
systematically look at the needs for public infrastructure over the next 10 to 20 years. These projects are 
considered “unfunded” because either a source of funding has not been made available, or they will not be 
implemented within the five-year window this plan covers. 

Miscellaneous - Water 

CIP #   Phase Title                 Projected Total 
2320  SANTIAM-ALBANY CANAL BANK REPAIR: 6TH AVENUE TO 12TH AVENUE                 $1,832,000 

2337  SANTIAM-ALBANY CANAL BANK REPAIR: 4TH AVENUE TO 5TH AVENUE                    $450,000 

2342  SANTIAM-ALBANY CANAL BANK REPAIR: 5TH AVENUE TO 6TH AVENUE                    $477,000 

           __________________ 
                                                   
        Total for Unfunded Miscellaneous - Water:                            $2,759,000  

New Construction - Water 

CIP #   Phase Title                 Projected Total 
1311  MARION STREET & 41ST AVENUE TO COLLEGE PARK DRIVE                     $305,000   

1640  CENTRAL ALBANY TRANSMISSION PROJECT                    $6,144,000   

1641  DEVELOPMENT DRIVEN TRANSMISSION/DISTRIBUTION PROJECTS                  $5,709,000 

1866  THREE LAKES ROAD WATER LINE EXTENSION (21ST AVE TO 2,500 FEET SOUTH)                     $712,000 

           __________________ 
                                                   
                Total for Unfunded New Construction - Water:                          $12,870,000 

Water Mains 

CIP #   Phase Title                 Projected Total 
1587  6TH AVENUE, ELM TO MAPLE AND WALNUT STREET, 6TH TO 7TH                     $245,000   

1596  LINCOLN STREET WATER LINE: 12TH AVENUE TO 15TH AVENUE                       $485,000 

2402  ANNUAL WATER DISTRIBUTION REPLACEMENT PROJECTS ($/YR)                  $2,320,000 

           __________________ 
                                                   
                      Total for Unfunded Water Mains:                            $3,050,000 

Water Supply & Storage 

CIP #   Phase Title                 Projected Total 
1300 1 KNOX BUTTE RESERVOIR PROJECT, PHASE 1                    $8,413,000   

1300 2 KNOX BUTTE RESERVOIR PROJECT, PHASE 2                    $4,891,000   

1634  INCREASE LEVEL 2 PUMP STATION CAPACITY                           $14,000 

1636 1 VINE STREET WTP IMPROVEMENTS, PHASE 1                    $1,374,000 

1636 2 VINE STREET WTP IMPROVEMENTS, PHASE 2                    $6,311,000 

1639 1 ELLINGSON ROAD RESERVOIR PROJECT                    $6,027,000 

1639 2 ELLINGSON ROAD RESERVOIR PROJECT                    $4,730,000 

1644  JOINT WATER PROJECT, PHASE 2                     $5,450,000 

1675 11 SANTIAM-ALBANY CANAL IMPROVEMENTS                       $250,000 

1675 12 SANTIAM-ALBANY CANAL IMPROVEMENTS                       $250,000 

1675 13 SANTIAM-ALBANY CANAL IMPROVEMENTS                       $303,000 
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CIP #   Phase Title                 Projected Total 
1749 2 MAPLE STREET RESERVOIR IMPROVEMENTS                       $284,000 

1749 3 NORTH ALBANY DISTRIBUTION PROJECTS                         $28,000 

2336  CANAL DREDGING – VINE STREET WTP TO 22ND AVENUE                     $485,000 

           __________________ 
                                                   
        Total for Unfunded Water Supply & Storage:                           $38,810,000 

 

 

                 Grand Total for Unfunded Water:    $57,489,000 

 



  




